
BIG WALNUT LOCAL SCHOOLS Project
Owner Change Order Log

2/17/2021
O

w
n

e
r

C
o

d
e

 R
e

q
u

ir
e

d

U
n

fo
re

se
e

n

D
e

si
g

n

E
&

O

V
E

P
C

I 
#

O
w

n
e

r 
C

h
a

n
g

e
 

O
rd

e
r 

#

S
it

e

E
le

m
 S

ch
o

o
l

C
E

P

H
ig

h
 S

ch
o

o
l

A
th

le
ti

cs
 F

ld
s

Description of Change Potential Cost E
 =

 E
st

im
a

te

Approved Value

X 1 1 X Wet soils drying with LKD $78,914

X 2 3 X Bulletin #002 - Misc. Plumbing revisions APP $2,457

X 3 5 X Reconciliation of Civil GMP documents to Construction documents APP $13,019

X 4 6 X X Reconciliation of ES  & CEP Electrical GMP documents to Construction APP $5,871

X 5 X Bulletin #001 - Delete integral blinds & add roller window shades VOID $0

X 6 3 X Bulletin #003 - Misc. Electrical revisions APP $600

X 7 2 X Bulletin #004 - Misc. Electrical & Technology changes APP $4,738

X 8 2 X Bulletin #005 - Kintner Manhole addition APP $5,494

X 9 2 X Bulletin #006 - Utility coordination NC $0

X 10 2 X Bulletin #007 - change exterior wall insulation to spray applied APP $4,488

X 11 6 X Bulletin #008 - Masonry Mockup APP $906

X 12 2 X Bulletin #009 - Fire Department Changes NC $0

X 13 2 X Bulletin #010 - Fire Department Connection NC $0

X 14 3 X X Undercut at West drive APP $815

X 15 2 X Bulletin #011 - Drift load NC $0

16 6 X Bulletin #012 - Storm Change APP $3,169

X 17 5 X Bulletin #013 - Site electric APP $30,207

X 18 2 X Bulletin #014 - corridor ceiling height change NC $0

X 19 2 X X Undercut at HS APP $2,842

X 20 14 X X X Bulletin #015 - Fire hydrant relocation APP $0

X 21 6 X Bulletin #016 - Added return devices APP $1,234

X 22 6 X Bulletin #017 - Reinforcing detail clarification APP $0

X 23 X Bulletin #018 - UH piping VOID $0

X 24 4 X Bulletin #019 - Glycol feed system NC $0

X 25 6 X ES & CEP Metal Studs & Drywall GMP to Permit reconciliation APP $3,953

X 26 3 X Under cut at future Parking lot APP $35,172

X 27 15 X Bulletin #021 - Sanitary plan review changes APP $11,920

X 28 2 X Bulletin #020 - door opening shift NC $0

X 29 6 X X Bulletin #022 - Electrical One-line clarifications APP $1,849

X 30 8 X X ES & CEP HVAC & Plumbing GMP reconciliation APP $44,004

X 31 3 X Bulletin #025 - Storm outlet protection APP $1,580

X 32 16 X Bulletin #023 - Piping Details APP $0

X 33 6 X Bulletin #024 - Return Grille APP $572

X 34 25 X Bulletin #026 - Wall Bracing APP $1,256

X 35 4 X Bulletin #027 - AHU Duct size modification NC $0

X 36 X Bulletin #028 - Elementary school Gypboard Level 4 finish ($10,500) APP $0

X 37 X Bulletin #029 - High school foundation revisions APP $0

X 38 X Bulletin #030 - High school kitchen Equipment reductions ($70,000) APP $0

X 39 2 X Bulletin #031 - site water line dimensions at DELCO tower NC $0

X 40 X Bulletin #032 - Courtyard changes ($39,008) APP $0

X 41 6 X Bulletin #033 - Quarry tile APP $0

X 42 9 X Bulletin #034 - Drip Edge APP ($201)

X 43 4 X Bulletin #035 - Operable Partition beam NC $0

X 44 X GMP 03 forecasted project budget overage - per BOE mtg 2019.08.29 H

X 45 X Bulletin #036 - HS Theater Lighting / AV VE ($30,750) APP $0

X 46 4 X Bulletin #037 - Vestibule lobby dimensions NC $0

X 47 4 X Bulletin #038 - CEP Bar Joist NC $0

X 48 X Reduction of North Loading Dock Wall ($14,800) APP $0

X 49 5 X Bulletin #040 - Sewage Ejector Pumps APP $1,233

X 50 4 X Bulletin #039 - Elementary School Gable Dimensions NC $0

X 51 26 X Bulletin #041 -  Replace hard tile rooms 13 & 14 APP ($20,443)

X 52 8 X Bulletin #042 - Elementary school carpeting change APP $2,167

53 5 X Subsurface Investigation at Watertower APP $4,063

54 X Bulletin #?? - Exterior Wall Rating VOID

X 55 10 X Bulletin #046 - Masonry Reinforcing Typical Detail APP $0

X 57 6 X X Bulletin #043 - Eave Detail APP $0

X 58 26 X X Bulletin #044 - Exterior Signage Changes APP ($25,280)

59 14 X Bulletin #045 - Site Electrical Rev. APP ($9,601)

60 5 X North Miller Sanitary-Bore APP $0

61 X Bulletin #048 - HS Office 1720 Elec. Chase - move to GBCo cont. ($1,595) VOID

X 62 46 X X Bulletin #057 - Electrical panel board changes APP $13,011

X 63 27 X Bulletin #047 - Plumbing & Electric Tag Clarifications APP $0

X 64 5 X Bulletin #049 - Elect. Service Rerouting at Kintner APP $0

X 65 6 X Bulletin #050 - Basketball Court and Fence Dimensions APP $0

X 66 6 X Bulletin #051 - ES Area 1 Skylight APP $0

ProjectReason for change
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X 67 10 X Bulletin #052 - HS Lintel Schedule APP $1,266

X 68 8 X X Bulletin #053 - Data Line APP $29,639

X 69 11 X X Bulletin #054 - Bullet Resistant Change APP ($72,186)

X 70 43 X High school permit documents Masonry APP $59,129

X 71 7 X Bulletin #056 - permit document revisions APP $15,356

X 72 76 X Bulletin #055 - HS design coordination APP $2,604

X 73 10 X Bulletin #059 - HS Mechanical shaft opening bond beams APP $0

X 74 7 X Bulletin #058 - HS Stair dimension clarification APP $0

X 75 7 X Bulletin #061 - HS Masonry inwall reinforcing APP $4,049

X 76 X Bulletin #060 - Mechanical revisions (pricing in Reconciliation OS-00271) APP $0

X 77 7 X Bulletin #064 - Plumbing fixture revisions APP $0

X 78 7 X Bulletin #067 R1 - HS door size/relocation APP $0

79 7 X Bulletin #068 - HS Ceiling height changes APP $0

80 7 X Bulletin #069 - HS duct shaft modifications APP $3,855

81 7 X Bulletin #070 - HS plan revisions APP $0

82 10 X Bulletin #071 - HS plan revision door schedule APP $424

83 9 X Bulletin #062 - ES ceiling/soffits/skylights APP $0

84 9 X Bulletin #063 - ES Stage stair APP $0

85 69 X Bulletin #065 - Elementary school control joints APP $2,092

86 X Bulletin #072R1 - HS plan revisions $15,136 P

87 7 X Bulletin #073 - HS area 7 structural changes APP $0

X 88 7 X Bulletin #074 - HS Fire Hose Cabinets APP $3,689

X 89 18 X Bulletin #075 - HS roof decking finish change APP ($2,395)

X 90 51 X Subsurface water mitigation 1.2.2020 APP $13,805

X 91 18 X Bulletin #078 - HS Storage rm 1723 ceiling hgt APP $0

X 92 18 X Bulletin #079 - HS Delete control Joint APP $0

X 93 10 X Bulletin #081 - Beam size changes APP $677

X 94 29 X Bulletin #076 - Change of slope in forced sanitary main APP $0

X 95 17 X Bulletin #077 - Arch/Structural design coord. APP $0

96 9 X Bulletin #083 - Staff dinning layout changes APP $2,526

X 97 17 X X X Bulletin #084 - Control valve schedule APP $0

X 98 X Bulletin #066 - HS Electrical Technology rev. (in HS recon. OS-00268) APP $0

X 99 15 X Shale discovered during boring APP $4,810

X 100 14 X Bulletin #085 - Site electrical conflicts APP ($2,555)

X 101 18 X Bulletin #087 - Electric room 2700 revisions APP $0

X 102 7 X X X Bulletin #086 - controls modifications APP $1,749

X 103 51 Bulletin #089 - HS Plumbing sink 3601 APP $10,339

X 104 8 X X Parapet blocking modification APP ($2,343)

105 X X Bulletin #090 R2 - ES Finish plan modifications (ANC) APP $0

X 106 X X Bulletin #082 - HS misc. Archtectural modifications $16,343 P

X 107 19 X Bulletin #092 - HS Elevator Power Requirements APP $6,011

X 108 7 X Bulletin #093 - HS Lavatory Power APP $850

X 109 X X RFI-1128 4-Pole ATS's VOID

X 110 17 X Bulletin #091 - Music Room Ceiling APP ($702)

X 111 18 X Bulletin #094 - HS Ceiling Height Changes APP $0

X 112 79 X Bulletin #088R1 - HS MiscCFMF APP $22,895

X 113 19 X Bulletin #097R1 - HS Elevator Sump Monitoring APP $2,031

X 114 63 X Bulletin #106 - HS Plumbing Changes APP $5,484

X 115 X Bulletin #104 - HS_StructuralModifications $0 P

X 116 8 X X Drywall scope CRO's (ES -$7,580, HS -$27,572) APP ($36,593)

X 117 73 X Bulletin #096A - HS_GymRough-InElecTech APP $928

X 118 X Bulletin #099 - MechMisc (pricing included in HS recon. OS-00271) APP $0

X 119 X Bulletin #101 - HS_AudCeiling (included in Reconciliation) P $0

X 120 8 X X Bulletin #102 - EjectorPumpMonitoring APP $2,342

X 121 10 X Bulletin #109 - HS_E127 APP $0

X 122 X Bulletin #110 - HS_ArchRCPs ($8,591) (included in reconciliation) P $0

X 123 27 X Bulletin #112 - HS_ShowerDesignations APP $2,968

X 124 42 X Bulletin #113 - CP Cooling tower power APP $0

X 125 10 X Bulletin #116 - CR 3602 electric chase APP $0

126 23 X Bulletin #103 - ES Wall Pad Graphics APP ($1,536)

127 47 X Bulletin #080 - ES -Signage changes APP ($609)

128 35 X Bulletin #095 - ES Athletic rough in APP $0

129 17 X Bulletin #098 - ES Soffit dimensions APP $0
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130 23 X Bulletin #100 - ES E6 & E8 light fixtures APP $0

131 23 X Bulletin #105 - ES furniture carts APP $0

132 30 X Bulletin #107 - ES platform projector APP $1,134

X 133 10 X Bulletin #117 - HS AED Locations APP $0

X 134 14 X X X X Bulletin #119 - Road Sign Fiber APP ($904)

X 135 20 X Bulletin #096B - HS Gymnasium Athletic equipment APP ($15,065)

X 136 10 X Bulletin #096C - HS Acoustic Panels APP $0

X 137 10 X Bulletin #122 - HS Area 7 Masonry dimensions APP $0

X 138 X Bulletin #123 - HS Floor box locations VOID

X 139 X Bulletin #108 - ES Graphics APP $0

X X 140 24 X X Bulletin #118 - HardwareChanges APP $8,647

X 141 23 X Bulletin #121 - ES StormCollectorRevision APP $0

X 142 53 X Bulletin #124 - LandscapeBidPackage (included in OA except clay infield) APP $13,743

X 143 10 X Bulletin #114 - HS_TechConduits APP $0

X 144 10 X Bulletin #120 - Paging Horns APP $5,511

145 COVID-19 - costs/delays APP

146 21 GMP 3 Non-construction cost shift ($327,000) APP

X 147 69 X Bulletin #126 R1 - Projector coordination APP $16,885

X 148 70 X Bulletin #111 R1 - HS Wall Locations AcadCommons APP $3,142

X 149 22 X Bulletin #129 - HS RTU-4 APP $0

X X 150 10 X Bulletin #131 - HS added Footings APP $3,953

151 23 Bulletin #128 - ES Tack Board Relocation APP $0

X 152 9 X Bulletin #130 - PlugStripElectric APP $0

X 153 62 X Bulletin #134 - ES playground equipment revisions APP $10,145

154 14 X X Bulletin #125 - Flag Pole lighting APP $0

X 155 22 X Bulletin #127R1 - HS Access control APP $10,082

X 156 18 X Bulletin #135 - HS louver size changes APP $0

X 157 X Bulletin #137 - Added night lights NC $0

X 158 13 X Over clearing west of Elementary school APP ($36,435)

X 159 56 X Bulletin #136R1 - ES drywall control joints APP $2,952

X 160 12 X Bulletin #143 - HS Wall Damage Remedial work ($99,367) APP

X 161 51 X Bulletin #140 - HS Gas pipe routing APP $1,613

X 162 25 X FR#49 - ADA Antenna Relocation APP $154

X 163 X Bulletin #133 - HS Perf. Arts Lobby HVAC (inclon Recon. OS-00271) APP $0

X 164 19 X Bulletin #139 - HS Area 4 Masonry Wall Clarifications APP $503

X 165 19 X Bulletin #142 - HS Coat Hooks APP $157

X 166 19 X Bulletin #138 - HS Added corridor doors APP $27,110

X 167 51 X HS Building Pad Ground Water mitigation APP $6,260

X 168 27 X Bulletin #146 - HS Joist size change APP $6,693

X 169 27 X Bulletin #147 - HS Auditorium Contril Joints APP $0

X 170 34 X Bulletin #148 - HS door hardware change APP ($7,598)

X 171 71 X Bulletin #144 - HS_AS_Power For Wells APP $17,671

X 172 71 X Bulletin #145 - HS_AS_Power For Tennis APP $13,182

X 173 27 X Bulletin #150 - HS Expansion joint layout APP $0

X 174 46 X ES Added door hardware Door 318 APP $445

X X 175 25 X X Bulletin #115 - ES & HS dialer for FA APP $2,715

X 176 27 X Bulletin #132 - HS smoke Dampers APP $2,770

X 177 27 X Bulletin #149 - HS pottery wheel power APP $6,240

X 178 X Bulletin #152 - HS reception Area $3,524 P

X 179 X Bulletin #156R1 - HS Sequence of operation modification ($6,592) $0 P

X 180 25 X Bulletin #154 - ES Admin area roof valley modification APP $2,687

X 181 X Bulletin #155 - ES grading revisions APP $0

X 182 X Bulletin #157 - HS HVAC VE items (included in Reconciliation OS-00271) APP $0

X 183 27 X Bulletin #141 - HS Sump pump changes APP $1,537

X 184 70 X Bulletin #158 - HS Exterior street sign APP $455

X 185 34 X Bulletin #151 - HS Auditorium East Wall ($717) APP $0

X 186 68 X Bulletin #211 - Subsurface water at Sanitary lift station APP $195,298

X 187 26 X Bulletin #163 - ES_Signage Deletion APP ($1,660)

X 188 X Bulletin #164 - ES_Delete Surface Pads (BWLS retracted bulletin) VOID

X 189 33 X walking path asphalt change APP ($781)

X 190 27 X Bulletin #162 - HS site furnishings APP $165

X 191 78 X Bulletin #153 - HS Athletic Area Changes APP $8,519

X 192 70 X Bulletin #160 - HS_Added Displays APP $8,646

X 193 28 X Bulletin #161 - HS Signage APP ($345)

X 194 26 X Bulletin #170 - ES Deletion of Graphics on small wall pads APP ($1,692)
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X 195 25 X Bulletin #167 - ES Raise ceiling in Tech room 300D APP $0

X 196 26 X Bulletin #168 - ES change flooring in Tech room 300D APP ($615)

X 197 65 X Bulletin #171 Elementary School Furniture Changes APP ($4,061)

X 198 27 X Bulletin #172 - HS_Kitchen Masonry Bases Soffit ANC APP $0

199 GMP 3 & 4 Buyout reconciliation PWA $0

X 200 30 X Bulletin #165R1 GFI Breakers APP $3,413

X 201 28 X Bulletin #159 - HS_Tech Wall Mount Monitors APP ($3,971)

X 202 27 X Bulletin #176 - HS perimeter track bent plate APP $0

X 203 31 X Bulletin #175 R1 - front plaza & flagpole walk APP $0

X 204 25 X Bulletin #177 - ES Raise soffit ANC APP $0

X 205 25 X Bulletin #174 - ES Vestibule Cabinet Unit heaters APP $4,584

X 206 X Bulletin #178 - Water Line lowering APP

X 207 42 X Bulletin #181 - CEP Stoop / foundation detail APP $0

X 208 31 X Bulletin #182 - ES Grading Carifications APP $0

X 209 46 X Bulletin #173 - Duct Smoke Detector Change APP $1,589

X 210 25 X Bulletin #179 - Access Control Electric APP $1,951

X 211 25 X Bulletin #183 - Artwork Display System APP $657

X 212 27 X Bulletin #186 - HS_Area 7 Extended Foundation APP $959

X 213 57 X Bulletin #188 - HS_FP Test Drains APP $3,607

X 214 25 X Bulletin #187 - Ceiling Modifications ANC APP $0

X 215 36 X RFI 1212 & 1230 Fire Alarm Monitoring ($7,763) Incl. in OS-00268) APP $0

X 216 73 X Bulletin #180 - HS_Access Control Electric APP $2,695

X 217 58 X Bulletin #166 - HS_GFI Drinking Fountains APP ($18,388)

X 218 32 X Bulletin #189 HS_Auditorium Slab & Seating APP $328

X 219 X Bulletin #195 - HS_Aux Gym Return Duct ANC APP $0

X 220 48 X Bulletin #190 - Assisted Listening Devices APP $1,625

X 221 34 X Bulletin #196 - HS_Gray Brick Stack Bond ANC APP $0

X 222 30 X Bulletin #194R1 - Panic Button Location APP $851

X 223 78 X Bulletin #184 - Generator Annunciator Panel APP $8,728

X 224 30 X Bulletin #197 - Roof Access Ladder APP $15,695

X 225 X Bulletin #185A/B/C/D - HS_Mid-Project Record Set APP $0

X 226 34 X Bulletin #193 - HS_Roller Shade Deletion APP ($2,516)

X 227 32 X Bulletin #192 - HS_Pottery Table Mod APP $758

X 228 31 X Bulletin #191 - ES_Softball Field Layout APP $0

X 229 31 X X Bulletin #198R1 - Site Signs APP $12,590

X 230 32 X Bulletin #202 - HS_Side-Court Baskets APP $1,600

X 231 X Bulletin #203 - HS_Area 5 EJ's APP $0

X 232 X Bulletin #204 - HS_Stair 5011 CW Rough Opening - VOID - Not an Owner Cost APP $0

X 233 X Bulletin #206 - ES_C422 Grading ANC APP $0

X 234 36 X Bulletin #208 - HS_Follow Spot Room APP $0

X 235 30 X Bulletin #200 - ES_Eye Wash Admin APP $1,284

X 236 X Bulletin #205 - ES_Window Graphics A.N.C. APP $0

X 237 32 X Bulletin #207 - HS_Canopy Beam APP $2,978

X 238 30 X Bulletin #209 - ES_Flush Valve Power APP $1,357

X 239 X Field report #72 ADA changes NC

X 240 30 X Bulletin #212 - ES_Work Room Sink APP $726

X 241 X X Bulletin #213 - Marker Board Height VOD $0

X 242 30 X Bulletin #214 - ES_Lower Lav RR 318T APP $2,927

X 243 34 X Bulletin #215 - HS_Laminated Gyp Board Track APP $0

X 244 34 X Bulletin #216 - HS_Area 4 & 6 Lintels APP $0

X 245 35 X Bulletin #217 - ES_Light Control Clarification APP $0

X 246 X Relocate electrical & technology rough-ins per Field report #71 $0 P

X 247 X Bulletin #218 - ES_Staff Dining Sink $10,000 E

X 248 46 X Bulletin #219 - ES_Roof Flashing Detil APP $3,235

X 249 49 X X X Bulletin #220 - ES_CEP_HS_Door Hardware APP $654

X 250 36 X Bulletin #221 - HS_Assisted Listening Devices APP $233

X 251 35 X Bulletin #222 - ES_Reception Desk Changes APP $6,047

X 252 X Bulletin #224 - HS_Area 7 Louver L-1 VOID $0

X 253 48 X Bulletin #169R1 - HS_Computer Lab Changes APP $29,881

X 254 36 X Bulletin #225 - HS_Gym Control Joint Steel APP $2,528

X 255 37 X Bulletin #226 - Gravel Curb Cuts APP $9,036

X 256 48 X Bulletin #227 - HS_Gym Gutter & Downspout APP $0

X 257 35 X Bulletin #230 - ES_OLS & Roof Access Signs APP $469

X 258 46 X Bulletin #231 - ES Kindergarden Projectors APP $2,485

X 259 69 X Bulletin #236 - ES Clinic Data Phone APP $7,953
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X 260 46 X Bulletin #237 - ES  Small Group Room signs APP $1,416

X 261 69 X Bulletin #235 - ES RR 318T receptacles APP $2,103

X 262 X Bulletin #234 - ES Door #102REX APP $0

X 263 74 X Bulletin #238 - ES sound rack power APP $379

X 264 X X X Bulletin #228 - Grid Labels $41,469 P

X 265 38 X HS GMP to Permit document Reconciliation Temperature Controls APP $97,565

X 266 39 X HS GMP to Permit document Reconciliation General Trades APP ($20,255)

X 267 40 X HS GMP to Permit document Reconciliation Drywall APP $65,218

X 268 41 X HS GMP to Permit document Reconciliation Electrical & Technology APP $82,405

X 269 44 X HS GMP to Permit document Reconciliation miscellaneous metal and Steel APP $97,227

X 270 39 X HS GMP to Permit document Reconciliation Roofing & MWP $0 APP $0

X 271 45 X HS GMP to Permit document Reconciliation HVAC, Plumb & FP APP $274,404

X 272 X Bulletin #210 - HS flush Valves $10,000 E

X 273 50 X X Bulletin #240 - ES, HS Mixer relocate/Delete APP ($4,651)

X 274 69 X Bulletin #241 - ES Clinic door lite APP $1,992

X 275 52 X Bulletin #242 - HS Clinic door lite APP $687

X 276 48 X Bulletin #233 - HS 3rd floor column splice APP $2,703

X 277 75 X Bulletin #239 - HS Delete ladder cage APP ($1,316)

X 278 X Bulletin #232 - HS ELA Tech clarification ANC APP $0

X 279 46 X Bulletin #246 - ES Data drop in room 145 APP $3,273

X 280 X Athletics Permit drawing set Reconciliation $107,457 P

X 281 69 X Added Hand dryer Blocking ES RM 313 & 314 APP $2,639

X 282 46 X ES gutter splash guards APP $663

X 283 52 X Bulletin #244R1 - HS ADA lift power APP $1,193

X 284 74 X Bulletin #249 - Playground Fence Crrections APP $0

X 285 74 X Bulletin #250 - Playground Fence Gates APP $0

X 286 X Bulletin #252 - ES_Wireless ADA Button $10,000 E

X 287 52 X X Bulletin #247 - Flat Plate Sensors APP $0

X 288 60 X Bulletin #255 - ES_Task Chairs APP $1,193

X X 289 54 X Cafeteria tables APP $2,650

X 290 X Bulletin #257 - HS Weight room flooring $0 E

X 291 46 X Bulletin #256 - ES Gymnasium device covers APP $491

X 292 52 X Bulletin #260 - HS Exterior Camera Mounting Heights APP $0

X 293 52 X Bulletin #253 - HS - MB & TB locations APP $0

X 294 X Bulletin #261 - ES - Kiln Power $1,072 P

X 295 52 X Bulletin #248 - HS Fire Extinguisher Cabinets APP $0

X 296 60 X Bulletin #84 - ES VAV Run Outs APP $22,722

X 297 X Bulletin #263 - CEP Exterior Ladder $6,143 P

X 298 52 X Bulletin #267 - HS_Stair 5081 Pilaster APP $1,413

299 57 X Bulletin #273 - HS_Mixing_Valves APP $2,457

300 72 X Missed Security Camera Credit APP ($1,249)

301 X Bulletin #274 - ES_Half Ridge Vent Correction - VOID - Not an Owner Cost APP $0

302 55 X Bulletin #270 - HS_Delete VB Judge Stand APP ($1,211)

303 73 X Bulletin #275 - HS_Landscape Revision APP $1,818

304 X Bulletin #264 - AS Gate Changes (ANC) APP $0

305 61 X Bulletin #278 - AS_Electric & Storm Conflict APP $15,016

306 X CEP Cooling Tower Heat Trace $3,226 P

307 X VOID VOID

308 59 X Asphalt Undercuts - CTL APP $68,041

309 73 X Bulletin #276 - CEP_Tamper Switch To PIV APP $1,573

310 X HS Wall Top Out - VOID DUPLICATE (SEE OS-329) VOID

312 63 X Bulletin #272 HS Added Tech Drops APP $7,428

X 313 67 X Bulletin #282 HS Delete Insulation Board APP $0

X 314 66 X Bulletin #281 Parking lot striping APP $1,249

315 76 X Bulletin #268 - HS Copier APP $2,387

316 76 X Bulletin #280 - HS Printing room changes APP $4,302

317 76 X Bulletin #258 - HS Kiln power changes APP $9,882

318 X Bulletin #245 - HS Gymnasium court layout APP $0

319 70 X Bulletin #279R2 - HS signage changes APP $21,341

320 63 X X Bulletin #283 - ES/HS kitchen modifications APP $1,182

322 X Roof Deck Leveling Added Insulation - VOID - Not An Owner Cost VOID

323 63 X Bulletin #243 - HS Voc. 1610 Changes APP $2,650

324 63 X Bulletin #289 - HS Partition Extensions APP $2,706

325 64 X Bulletin #292 - Learning Stair Flooring APP ($556)

326 63 X Bulletin #285 - HS Solids Interceptor APP $2,473
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Approved Value

ProjectReason for change

327 X Bulletin #284 - HS Courtyard Landscaping $11,100 P

328 63 X RFI #1344 - S10 Faucet Correction APP $1,328

329 67 X Bulletin #290 - HS Partition Heights APP $18,610

330 X Bulletin #286 - HS Receptacles APP $2,802

331 73 X Bulletin #288 - HS AV Changes APP $8,795

332 X RFI 1273 Receptacle Mounting Heights $0 E

333 X RFI 1345 Ice Makers $5,066 P

334 X Bulletin #296 - HS Glass and Glazing Changes $0 E

335 76 X Bulletin #287 - HS Projector Coordination APP $792

336 X Bulletin #293 - ES Auto Opener $5,000 E

337 X Bulletin #300 - HS Finish Drawings $10,000 E

338 X Bulletin #271 HS Fab Lab Changes $10,000 E

339 X High School Roof Elevations at Kitchen $5,000 E

340 X RFI 1355 High School Roof Drains $8,462 CR

341 X Bulletin #291 Elementary Playground Modifications $96,719 P

342 X Bulletin #294 CP BAS Points $5,000 E

343 X Bulletin #301 Athletics Site Electric $3,513 P

344 76 X RFI 1374 Added Expansion Joints Area 1 Group Restrooms APP $1,339

345 77 X Bulletin #297 ES Reception Desk Panic Button APP $621

346 78 X Bulletin #303 HS Added Metal Shelving Units APP $2,687

347 76 X Bulletin #304 HS Added File Holders APP $2,203

348 X Bulletin #302 Faucet Change APP $0

349 X Bulletin #306 HS Prep Room Duct Wrap $6,275 P

350 X RFI 1369 Steel Deck Modifications at Gym $5,000 E

351 X Bulletin #307 Delete Wind Screen ($5,000) E

352 X Bulletin #305 Added Ceiling Mounted Receptacles For Time Clocks $5,000 E

353 X Bulletin #308 Unisex Restroom Signs $0 APP

354 X Operable Wall Key Switch Deduct APP ($520)

355 X Bulletin #309 Door Hardware Changes $5,000 POT

356 X Bulletin #311 Area 5 3rd Floor Wall Framing $2,500 POT

357 X Bulletin #312 HS Roof Drain Frame $5,000 POT

358 X RFI 1382 Science Lab Wall thickness Change $2,500 POT

BWLS - PO Log $46,101

 

Subotal $466,606 $1,535,274

P Totals

E Owner Project Contingency $2,431,417

AR Current Approved  Owner Project Contingency Balance $896,143 37%

CR Projected Owner Project contingency Balance (Potential + Approved) $429,538 18%

NC

APP

Architect review

Contractor review

No Cost

Approved

Key Proposed

Estimate
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