
M__. ____________ introduced the following resolution and moved its passage: 
RESOLUTION NO. ___ 

APPROVING OWNER CHANGE ORDER 068 TO THE CONSTRUCTION MANAGER AT RISK AGREEMENT FOR THE NEW 
HIGH SCHOOL WITH ATHLETIC IMPROVEMENTS AND NEW ELEMENTARY SCHOOL ON A CONTIGUOUS SITE 

PROJECT 

The Superintendent recommends that the Board approve Owner Change Order 068 to the Construction 
Manager at Risk Agreement with Gilbane Building Company (Gilbane) for the New High School with 
Athletic Improvements and New Elementary School on a Contiguous Site Project (Project) in the total 
amount of 195,298.00 increasing the Contract Price to $94,991,567.00. 

Background: 
1. The Board selected Gilbane as the best value construction manager at risk for the Project and 

executed a construction manager at risk agreement for the Project on July 19, 2018, following the 
selection process for design-builders outlined in the Ohio Revised Code and Ohio Administrative 
Code. 

2. Owner Change Order 068 reflects the costs associated with an unforeseen condition resulting in 
a multi-step dewatering effort in conjunction with the installation of the Sanitation Lift Station.   

3. The Superintendent recommends approving Owner Change Order 068 in the amount of 
$195,298.00, increasing the Contract Price to $94,991,567.00. 

The Big Walnut Local School District Board of Education resolves as follows: 
1. Based upon the recommendation of the Superintendent, the Board approves Owner Change 

Order 045 to the construction manager at risk agreement with Gilbane in the total amount of 
$195,298.00, increasing the Contract Price to $94,991,567.00. 

2. The Board authorizes the Superintendent, working with other administrators and legal counsel, to 
negotiate and the Director of Facilities to enter into, on behalf of the Board, Owner Change Order 
068 in an amount of $195,298.00. 

 

M___. ______________________ seconded the motion and, after discussion, a roll call vote was taken 
and the resolution passed. 
AYES:   NAYS:      


