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BIG WALNUT LOCAL SCHOOLS PROJECT
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Sitework and Athletic Fields
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What Happened in April
- Engineering on going.
- Concessions Building Plumbing underground complete.
- Concessions Building Electrical under ground complete.
- Concessions Building Foundations complete.
- Prepare north loop road for asphalt.
- Start hard-scapes work at loading dock.
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What's Coming in May
- Engineering for Athletics.
- Concessions Building place concrete slab.
- Concessions Building masonry walls .
- Final grade cuts at sports fields.
- Baseball/Softball dugout foundations.
- sidewalk grading weather Dependant.
- complete hard scapes work.
- Continue preparing for Asphalt.
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What Happened in April
- All Stairs complete.
- Area 1, 2, 3, 4, 5, 6, 7, 8 flat roofing complete.
- Areas 2 & 7 sloped roof dried in, shingles to follow.
- Area 2 brick veneer underway.
- Courtyard spray foam insulation, brick veneer on going.
- Window frame installation in areas 3, 4, 5 & 6 underway.
- Curtainwall installation starts.
- Area 4, 5 & 6, level 3 wall framing complete.
- Area 4 & 5, levels 1 & 2  Primer & first coat of paint on going.
- Area 4, level 1 & 2 ceiling grid installation on going.
- Learning stair structural framing started.
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High School
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What's Coming inMay

- Theater above ceiling systems installation continue.
- continue courtyard finishes.
- Continue Metal Wall Panel installations.
- continue Mechanical system start up.
- Roofing finishing.
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Below is a summary of how we are progressing with the districts projects. These projects are possible due to community passage of the 2017 bond issue. 
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What Happened in April
- Commissioning CEP systems.
- place concrete north of CEP.
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What's Coming in May
- Central Energy Plant completion.
- Hydronic piping connections to High school.
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Elementary and Central Energy Plant
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March 2019 Site & Site Utilities Start Construction
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December 2019 Complete Site & Site Utilities
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May 2019 Elementary & CEP Start Construction
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August 2020 Prairie Run ES school opening 

MLamber1
Text Box
September 2019 HS Starts Construction
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September 2020 Athletic Fields Construction Starts
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November 2021 Complete CM Scope HS

MLamber1
Line

MLamber1
Ellipse

MLamber1
Text Box
November 2021 Complete Athletic Fields
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December 2021 Complete Owner Training and FF&E
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*Note: Final Elementary & HS completion/Move-in dates subject to change pending construction implementation/final inspections

MLamber1
Rectangle

JBaumann
Callout
April

JBaumann
Polygon

JBaumann
Star 5

JBaumann
Arrow

JBaumann
Arrow

JBaumann
Polygon

JBaumann
Star 5

JBaumann
Text Box
January 2022 New HS Anticipated Start of School 
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March 2022 District Commences use of Athletic Fields/Facilities.
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