%@AIA Document G701" - 2017

Change Order

PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
1813-Big Walnut Security Improvements  Contract For: General Construction Change Order Number: 015

Date: Date: 10/4/2018
OWNER: (Nanie and address) ARCHITECT: (Name and address) CONTRACTOR: (Name and adldress)
Big Walnut Local School District TRIAD Architects LTD. LeVeck Commercial Construction &

Development

110 Tippett Court 463 North High Street, Suite 2B 1500 W. Third Ave., Suite 120
Sunbury, OH 43074 Columbus, OH 43215 Qo]unlbus, OH 43212

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments
attributable to executed Construction Change Directives.)

Big Walnut Elementary School graphic: $1,041.63 to be removed from the graphics allowance of $4,500, leaving a remaining
allowance of $3,458.37.

Harrison Street Elementary School graphic: $965.13 to be removed from the graphics allowance of $4,500, leaving a
remaining allowance of $3,534.87.

Hylen Souders Elementary School graphic: $1,070.27 to be removed from the graphics allowance of $4,500, leaving a
remaining allowance of $3,429.73.

Big Walnut Intermediate School graphic: $1,232.80 to be removed from the graphics allowance of $4,500, leaving a remaining
allowance of $3,267.20.

Big Walnut High School graphic: $1,070.27 to be removed from the graphics allowance of $6,500, leaving a remaining
allowance of $5,429.73.

Credit unused portions of allowances listed above: $19,119.90.

The original Contract Sum was $ 1.193,461.00

The net change by previously authorized Change Orders $ 49,398.00

The Contract Sum prior to this Change Order was $ 1,242.859.00

The Contract Sum will be decreased by this Change Order in the amount of $ 19,119.90
$

The new Contract Sum including this Change Order will be 1.223.739.10

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be unchanged.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

TRIAD Architects LTD. LeVeck Commercial Construction & Big Walnut Local School District
Development .
ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm nane)
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SIGNATURE SIGNATURE SIGNATURE

Kevin Kindy Robert LeVeck Refer to attached signature page.
PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE'
10/5/2018 /o/{ %7

DATE DATE DATE
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Eclipse Corp

825 Taylor Rd

Gahanna OH 43230

United States

for Quote : info@eclipse-corp.com
www.eclipse-corp.com

| Quoter 5840 - LeVVe'c;kr Cdnsitruéititi)h
' Sign Options

| Quote for
: LeVeck Commercial
| Construction & Development

| 1500 W. Third Avenue | Email : jennifer@leveckconstruction.com
! Columbus OH 43212 . Address : 1500 W. Third Avenue
United States Columbus OH 43212
United States
Quote # ' Quote Date Sales Rep PaymentTerms PO
5840 07/12/2018 ' Net30 |
ltems B , ) - -
#  Item Qty Unit Price
1 | BigWalnut Eagle Custom Sign : PVC and Brushed Max Metal 2 ‘. $454.27
Option
- 52.5"x 37.85" (Overall Size of Both Pieces)
-NO PRINT
| - Route ONLY
- Layered 1/8" Brushed Max Metal and 1/8" Black PVC
- Custom Route and Assemble Per Reference Photos
| - Eagle Panel with 1/5" Bump Off
- Plaque Panel Installs with 1" Depth x 1/2" Diameter Cap Stand-offs
LOCATIONS ARE:
. - BIG WALNUT HIGH SCHOOL
i - BIG WALNUT HYLAN SOUDERS
2 | site Survey Fee for 5 Locations | 1| $250.00 |
1 - Survey of 5 Locations with Elevations | ‘
3 Installation | 1] $2,660.00
2 Hours 2 Crew Per Location |
Billed at $190 / Hour
. Total Hours for 5 Location = 10 Hours
4 | Design ; 1 $170.00
‘ | Includes :
| 2.0 1_EclipseCorp Design Fee - 1 Hour at $85
5 | Big Walnut Custom Sign - Intermediate School ‘ 1 $616.80 |
*‘ | 65" x 46.9" (Overall Size of Both Pieces)
- NO PRINT
- Route ONLY

' Contact

| Jennifer LeVeck
| Phone : (614) 302-1882

- Layered 1/8" Brushed Max Metal and 1/8" Black PVC
- Custom Route and Assemble Per Reference Photos
- Eagle Panel with 1/5" Bump Off

| - Plaque Panel Installs with 1" Depth x 1/2" Diameter Cap Stand-offs

Printed On 10/02/2018 07:20 EDT by BM

Explratl;)n Date :
1 08/11/2018

Shipping/install

| 1500 W. Third Avenue
i Columbus OH 43212
| United States

Ship By : 4_lInstallation

Total

$908.54 |

$250.00 |

$2,660.00

$170.00 *

i
$616.80 |

Page 1 of 2

PO Date

Tax

$0.00

$0.00 |

$0.00

$0.00

$0.00 |




# | Item Qty = Unit Price Total Tax

1 6 | BigWalnut Custom Sign - Harrison ' 1 $349.13 | $349.13 | $0.00 |
42.5" x 30.6" (Overall Size of Both Pieces) 1 ‘ 1 ‘

' - NO PRINT

| - Route ONLY

' - Layered 1/8" Brushed Max Metal and 1/8" Black PVC

| - Custom Route and Assemble Per Reference Photos

i - Eagle Panel with 1/5" Bump Off

| - Plaque Panel Installs with 1" Depth x 1/2" Diameter Cap Stand-offs

-7 . Big Walnut Custom Sign - Elementary | 1 $425.63 | $425.63 | $0.00 |
i | 60" x 36" (Overall Size of Both Pieces) | ? ]: : ‘
- NO PRINT f

| - Route ONLY

| - Layered 1/8" Brushed Max Metal and 1/8" Black PVC

| - Custom Route and Assemble Per Reference Photos

| - Eagle Panel with 1/5" Bump Off

. - Plaque Panel Installs with 1" Depth x 1/2" Diameter Cap Stand-offs

Total .
Final Price

Sub Total 3 Total Tax(%)
$0.00 (0.0%) |

$5,380.10 |

Downpayment (0.0 %) ' $0.00

for LeVeck Con;mg;gial Constrgﬁqﬁqn & Develop_n]g_nt

Signature Date

' We agree to your terms and conditions. Please proceed with the order.
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