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CONSTRUCTION CHANGE
BIG WALNUT LOCAL SCHOOL DISTRICT ORDER APPROVAL FORM

Date: 2018.11.01
REASON CODE

Change Order #: 015

Amount: ($19,119.00) deduct B OWNER DIRECTIVE
c : . . | ERROR & OMMISSION
ontractor: Leveck Commercial Construction & Development | UNFORESEEN

Project: Big Walnut Security Improvements . BUILDING CODE

Description: This Change order reflects the outstanding Graphic allowance that was not
needed for the project. The allowance is itemized on the Co — by school.

The District is proceeding to have an eagle / logo installed in the reception area of all (5) project
school sites, as part of this project and via the use of the allowance. This deduct reflects the

delta.
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