Owner Change Order Number:

Construction Manager At-Risk

Change Order Signature form

068

Project: New High School with Athletic Improvements and New Elementary School on a

contiguous site.

Owner: Big Walnut Local School District Board of Education
CMR: Gilbane Building Company

Architect: VSWC

Description/Reason: Changes to the Big Walnut Local Schools Elementary School and CEP Project

for Dewatering Sanitary Lift Station as directed by BWLS per Construction Change Directive.

PCI-0S-00186
PCI-OS-00000
PCI-0S-00000
PCI-OS-00000
PCi1-05-00000
PCI-0S-00000
PCI-05-00000

Amount Requested

APPROVAL

Owner: BWLSD BOE
Sign: 4{7?7@//*’— %)

Name: Doug Swartz

Title: BWLS Director of Facilities

Date:

CMR: Gilbgne
Sign:

Name:

195,298

S
5
S
S
s
S
$

$ 195,298

A/E: VSWC
Sign:

Namé:_Tyler Knox

Title: Project Manager Title: Construction Administrator

Date: VZ! l'f)w

Date: ! ZA# y 2/



Owner Change Order (OCO)

Project Name:Big Walnut New 0CO0:0C0-0068
Schools Program
Gilbane Project No.:J08196.000 PCI:0S-00186

Alternate Tracking #:

Attention:Doug Swartz Date Issued:12/13/2020 2:42:04 PM
Owner:Big Walnut Local School District
Address:110 Tippett Court

Sunbury, OH 43074 US

Architect:Voorhis Slone Welsh Crossland Architects, Inc. d/b, Chris
Dumford

The Contract changes as follows:
Scope Of Changes: Dewatering For Sanitary Lift Station

Description: This change order includes all costs associated with the following changes to the Big Walnut Elementary Schoo!l and CEP Project
as directed by BWLS per Construction Change Directive:

0S-186 - Dewatering For Sanitary Lift Station

Additional Description

Attachments:
Number Title PCI Change Date Revision
{ 00184445 0S-186 - Approved 0S-00186 12/11/2020 Original Version
[Job |lPCI Code  |[Phase Code  |[Description |[Subcontractor]|Basis |[aAmount llaccept |{aTP |
108196.000 10.31A.310000.X||Earthwork- IMr. Excavator, ||Final $47,857.00 € YesC No
Material Inc.
108196.000 20.05A.050100.X|{GMP2- Adena Final $2,555.00  Yes{ No
Structual Corporation
Steel -
Material
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[30b |Phase Code  |[Description |[Subcontractor|Basis [[Amount ||Accept [aTP
108196.000 20.22A.220100.X||GMP2- TP Mechanical ||Final $67,351.00  Yes( No
Plumbing - Contractors,
Material Inc.
108196.000 20.26A.260100.X||GMP2- Vaughn Final $16,234.00 € Yest No
Electrical - Industries, LLC
Material
108196.000 70.33B8.332001.X||GMPS Well Final $53,612.00 € YesC No
Drilling
Material
108196.000 99.975.996000.Z||GMP1 SDI Final $2,266.00  Yes( No
108196.000 99.975.997000.Z||Payment & Final $1,219.00  YestC No
Performance
Bond
108196.000 99.999.999000.Z||Fee 2.2% ” Final $4,204.00 € Yes( No
TOTAL FOR PCI No. 0S-00186 $195,298.00|
Submitted $195,298.00 Total: $195,298.00
Amt:

PROJECT NUMBER: J08196.000 OCO: OCO-0068 Page: 2 of 3




Signature of the Owner indicates agreement herewith, including any adjustment in the Contract Sum or the Contract Time

The Original Contract price was $.00

Net change by previously authorized Change Orders $1,585,378.00
Contract Price prior to this Change Order $1,585,378.00
Contract Price will be changed by this Change Order in the Amount $195,298.00
The new Contract Price including this Change Order will be $1,780,676.00
The Contract Time will be changed by 0

The date of Substantial Completion for construction as of the date of 11/30/2021
this Change Order therefore is

Gilbane Building Company

Gilbane Building Company

Signed: 12/13/2020 2:42:04 PM Eastern Standard Time - By:
Jeffery Baumann (Senior Project Manager )

Gilbane Building Company: 10.0.44.29

Big Walnut Local School District

By:

Title:

Company:

Date:

Printed
Name:
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BIG WALNUT [ INSPIRE
tOoCAL sSCHOOLs | & GUIDE

CONSTRUCTION CHANGE

BIG WALNUT LOCAL SCHOOL DISTRICT ORBER APPROVAL EORM
Date: 2020.12.02

REASON CODE: See attached
Change Order #: 068 Owner Change order Log

Amount: $195,298.00
Contractor: Gilbane Building Company (CMR)

Project: Prairie Run ES / CEP / New HS / Site Athletics

Scope: Dewatering of site associated with Sanitary Lift Station installation (May-Aug 2020)

Big Walnut Local Schools sign-off authority:

s é);\; Yl
Treasurer: ﬂ'—\)ﬂ//ﬂ M I/“/Q()&L

$25,001.00 - $50,00000 V /) /" Date

Superintendent Mﬂ &Mﬂ&g | 1.2

$50,001.00 — 100,000.00 Date

Board of Education:
$100,001.00+ Date
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