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Sitework and Athletic Fields
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What Happened in February
- Engineering 85% underway.
- Plumbing underground complete.
- Electrical under ground complete.
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What's Coming in March
- Complete engineering for Athletics.
- Continue with concessions building.
- ALL on-site construction is weather dependent
   *Concession Building - masonry walls commence as weather      permits
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What Happened in February
- Structural  steel complete.
- ALL load bearing CMU complete.
- Area 3, 4, 5, 6, 8 roofing complete.
- Areas 2, 7 & 1 roofing installation started.
- Area 3, 4 & 5 brick veneer complete.
- Area 6 & 7 brick veneer underway.
- Window frame installation in areas 3, 4, 5 & 6 underway.
- CIP Slab on Grade Area 1 toilet room area.
- Area 4, 5 & 6 level 1 & 2, Interior wall framing, Door frame     installation, MEP rough in overhead and in wall complete.
- Area 4, 5 & 6, level 3 wall framing underway.
- Area 4 & 5, levels 1 & 2 drywall & drywall finishing                     underway or complete.
- Area 4, Primer & first coat of paint starts.
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High School
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What's Coming in March
- interior non load bearing CMU block walls.
- Continue brick veneer.
- Continue MEP & FP above ceiling piping.
- Fire proofing Area 1, 2 & 7 complete.
- Spray foam exterior wall, Areas 7, above roof walls.
- Roofing completion - weather dependent
- Metal Wall Panel installation starts, Area 8.
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Below is a summary of how we are progressing with the districts projects. These projects are possible due to community passage of the 2017 bond issue. 
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What Happened in February
- Commissioning CEP systems.
- Testing Main Electrical breakers.
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What's Coming in March
- Central Energy Plant completion.
- CEP, EDDY Tests on Chillers
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Elementary and Central Energy Plant
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March 2019 Site & Site Utilities Start Construction
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December 2019 Complete Site & Site Utilities
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May 2019 Elementary & CEP Start Construction
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August 2020 Prairie Run ES school opening 
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September 2019 HS Starts Construction
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September 2020 Athletic Fields Construction Starts
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2022
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November 2021 Complete CM Scope HS
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November 2021 Complete Athletic Fields
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December 2021 Complete Owner Training and FF&E

MLamber1
Text Box
*Note: Final Elementary & HS completion/Move-in dates subject to change pending construction implementation/final inspections
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January 2022 New HS Anticipated Start of School 
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March 2022 District Commences use of Athletic Fields/Facilities.
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