BIG WALNUT LOCAL SCHOOLS Project

2/17/2021

Owner Change Order Log
Reason for change Project
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X 1 1 X Wet soils drying with LKD $78,914
X 2 3 X Bulletin #002 - Misc. Plumbing revisions APP $2,457
X 3 5 X Reconciliation of Civil GMP documents to Construction documents APP $13,019
X 4 6 X | X Reconciliation of ES & CEP Electrical GMP documents to Construction APP $5,871
X| 5 X Bulletin #001 - Delete integral blinds & add roller window shades VOID S0
X 6 3 X Bulletin #003 - Misc. Electrical revisions APP $600
X 7 2 X Bulletin #004 - Misc. Electrical & Technology changes APP $4,738
X 8 2 X Bulletin #005 - Kintner Manhole addition APP $5,494
X 9 2 X Bulletin #006 - Utility coordination NC S0
X] 10 2 X Bulletin #007 - change exterior wall insulation to spray applied APP 54,488
X 11 6 X Bulletin #008 - Masonry Mockup APP $906
X 12 2 X Bulletin #009 - Fire Department Changes NC S0
X 13 2 X Bulletin #010 - Fire Department Connection NC S0
X 14 3 X X Undercut at West drive APP $815
X 15 2 X Bulletin #011 - Drift load NC S0
16 6 X Bulletin #012 - Storm Change APP $3,169
X 17 5 X Bulletin #013 - Site electric APP $30,207
X 18 2 X Bulletin #014 - corridor ceiling height change NC S0
X 19 2 X X Undercut at HS APP $2,842
X 20 14 X X | X Bulletin #015 - Fire hydrant relocation APP S0
X 21 6 X Bulletin #016 - Added return devices APP $1,234
X 22 6 X Bulletin #017 - Reinforcing detail clarification APP S0
X 23 X Bulletin #018 - UH piping VOID S0
X 24 4 X Bulletin #019 - Glycol feed system NC S0
X 25 6 X ES & CEP Metal Studs & Drywall GMP to Permit reconciliation APP $3,953
X 26 3 X Under cut at future Parking lot APP $35,172
X 27 15 X Bulletin #021 - Sanitary plan review changes APP $11,920
X 28 2 X Bulletin #020 - door opening shift NC S0
X 29 6 X | X Bulletin #022 - Electrical One-line clarifications APP $1,849
X 30 8 X[ X ES & CEP HVAC & Plumbing GMP reconciliation APP $44,004
X 31 3 X Bulletin #025 - Storm outlet protection APP $1,580
X 32 16 X Bulletin #023 - Piping Details APP S0
X 33 6 X Bulletin #024 - Return Grille APP $572
X 341 25 X Bulletin #026 - Wall Bracing APP $1,256
X 35 4 X Bulletin #027 - AHU Duct size modification NC S0
X ] 36 X Bulletin #028 - Elementary school Gypboard Level 4 finish ($10,500) APP S0
X 37 X Bulletin #029 - High school foundation revisions APP S0
X |38 X Bulletin #030 - High school kitchen Equipment reductions ($70,000) APP S0
X 39 2 X Bulletin #031 - site water line dimensions at DELCO tower NC S0
X | 40 X Bulletin #032 - Courtyard changes ($39,008) APP S0
X 41 6 X Bulletin #033 - Quarry tile APP S0
X 42 9 X Bulletin #034 - Drip Edge APP (5201)
X 43 4 X Bulletin #035 - Operable Partition beam NC S0
X 44 X GMP 03 forecasted project budget overage - per BOE mtg 2019.08.29 H
X | 45 X Bulletin #036 - HS Theater Lighting / AV VE ($30,750) APP S0
X 46 4 X Bulletin #037 - Vestibule lobby dimensions NC S0
X 47 4 X Bulletin #038 - CEP Bar Joist NC S0
X |48 X Reduction of North Loading Dock Wall (514,800) APP S0
X 49 5 X Bulletin #040 - Sewage Ejector Pumps APP $1,233
X 50 4 X Bulletin #039 - Elementary School Gable Dimensions NC S0
X 51 26 X Bulletin #041 - Replace hard tile rooms 13 & 14 APP ($20,443)
X 52 8 X Bulletin #042 - Elementary school carpeting change APP $2,167
53 5 X Subsurface Investigation at Watertower APP $4,063
54 X Bulletin #?? - Exterior Wall Rating VOID
X 55 10 X Bulletin #046 - Masonry Reinforcing Typical Detail APP S0
X 57 6 X X Bulletin #043 - Eave Detail APP S0
X 58] 26 X X Bulletin #044 - Exterior Signage Changes APP ($25,280)
59 14 X Bulletin #045 - Site Electrical Rev. APP ($9,601)
60 5 X North Miller Sanitary-Bore APP S0
61 X Bulletin #048 - HS Office 1720 Elec. Chase - move to GBCo cont. ($1,595) VOID
X 62| 46 X[ X Bulletin #057 - Electrical panel board changes APP $13,011
X 63 27 X Bulletin #047 - Plumbing & Electric Tag Clarifications APP S0
X 64 5 X Bulletin #049 - Elect. Service Rerouting at Kintner APP S0
X 65 6 X Bulletin #050 - Basketball Court and Fence Dimensions APP S0
X 66 6 X Bulletin #051 - ES Area 1 Skylight APP S0
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X 67 10 X Bulletin #052 - HS Lintel Schedule APP $1,266
X 68 8 X X Bulletin #053 - Data Line APP $29,639
X 69 11 X X Bulletin #054 - Bullet Resistant Change APP ($72,186)
X 701 43 X High school permit documents Masonry APP $59,129
X 71 7 X Bulletin #056 - permit document revisions APP $15,356
X 72 76 X Bulletin #055 - HS design coordination APP $2,604
X 73 10 X Bulletin #059 - HS Mechanical shaft opening bond beams APP S0
X 74 7 X Bulletin #058 - HS Stair dimension clarification APP S0
X 75 7 X Bulletin #061 - HS Masonry inwall reinforcing APP $4,049
X 76 X Bulletin #060 - Mechanical revisions (pricing in Reconciliation 0S-00271) APP S0
X 77 7 X Bulletin #064 - Plumbing fixture revisions APP S0
X 78 7 X Bulletin #067 R1 - HS door size/relocation APP S0
79 7 X Bulletin #068 - HS Ceiling height changes APP S0
80 7 X Bulletin #069 - HS duct shaft modifications APP $3,855
81 7 X Bulletin #070 - HS plan revisions APP S0
82 10 X Bulletin #071 - HS plan revision door schedule APP $424
83 9 X Bulletin #062 - ES ceiling/soffits/skylights APP S0
84 9 X Bulletin #063 - ES Stage stair APP S0
85 69 X Bulletin #065 - Elementary school control joints APP $2,092
86 X Bulletin #072R1 - HS plan revisions $15,136 P
87 7 X Bulletin #073 - HS area 7 structural changes APP S0
X 88 7 X Bulletin #074 - HS Fire Hose Cabinets APP $3,689
X 89 18 X Bulletin #075 - HS roof decking finish change APP ($2,395)
X 90 51 X Subsurface water mitigation 1.2.2020 APP $13,805
X 91 18 X Bulletin #078 - HS Storage rm 1723 ceiling hgt APP SO
X 92 18 X Bulletin #079 - HS Delete control Joint APP S0
X 93 10 X Bulletin #081 - Beam size changes APP $677
X 94| 29 X Bulletin #076 - Change of slope in forced sanitary main APP S0
X 95 17 X Bulletin #077 - Arch/Structural design coord. APP S0
96 9 X Bulletin #083 - Staff dinning layout changes APP $2,526
X 97 17 X[ X] X Bulletin #084 - Control valve schedule APP S0
X 98 X Bulletin #066 - HS Electrical Technology rev. (in HS recon. 0S-00268) APP S0
X 99 15 X Shale discovered during boring APP $4,810
X 100 14 X Bulletin #085 - Site electrical conflicts APP ($2,555)
X 101] 18 X Bulletin #087 - Electric room 2700 revisions APP S0
X 102 7 X[ X] X Bulletin #086 - controls modifications APP $1,749
X 103} 51 Bulletin #089 - HS Plumbing sink 3601 APP $10,339
X 104] 8 X | X Parapet blocking modification APP ($2,343)
105 X X Bulletin #090 R2 - ES Finish plan modifications (ANC) APP SO
X 106 X | X Bulletin #082 - HS misc. Archtectural modifications $16,343 P
X 107} 19 X Bulletin #092 - HS Elevator Power Requirements APP $6,011
X 108 7 X Bulletin #093 - HS Lavatory Power APP $850
X 109 X X RFI-1128 4-Pole ATS's VOID
X 110} 17 X Bulletin #091 - Music Room Ceiling APP ($702)
X 111] 18 X Bulletin #094 - HS Ceiling Height Changes APP S0
X 112 79 X Bulletin #088R1 - HS MiscCFMF APP $22,895
X 113] 19 X Bulletin #097R1 - HS Elevator Sump Monitoring APP $2,031
X 114] 63 X Bulletin #106 - HS Plumbing Changes APP $5,484
X 115 X Bulletin #104 - HS_StructuralModifications S0 P
X 116| 8 X X Drywall scope CRO's (ES -$7,580, HS -527,572) APP (336,593)
X 117} 73 X Bulletin #096A - HS_GymRough-InElecTech APP $928
X 118 X Bulletin #099 - MechMisc (pricing included in HS recon. 0S-00271) APP S0
X [119 X Bulletin #101 - HS_AudCeiling (included in Reconciliation) P S0
X 120 8 X X Bulletin #102 - EjectorPumpMonitoring APP $2,342
X 121} 10 X Bulletin #109 - HS_E127 APP )
X 122 X Bulletin #110 - HS_ArchRCPs ($8,591) (included in reconciliation) P S0
X 123 27 X Bulletin #112 - HS_ShowerDesignations APP $2,968
X 124] 42 X Bulletin #113 - CP Cooling tower power APP S0
X 125) 10 X Bulletin #116 - CR 3602 electric chase APP S0
126] 23 X Bulletin #103 - ES Wall Pad Graphics APP ($1,536)
127] 47 X Bulletin #080 - ES -Signage changes APP ($609)
128] 35 X Bulletin #095 - ES Athletic rough in APP S0
129 17 X Bulletin #098 - ES Soffit dimensions APP S0
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130 23 X Bulletin #100 - ES E6 & E8 light fixtures APP S0
131} 23 X Bulletin #105 - ES furniture carts APP S0
132] 30 X Bulletin #107 - ES platform projector APP $1,134
X 133] 10 X Bulletin #117 - HS AED Locations APP S0
X 134 14 X| X[ X|[X Bulletin #119 - Road Sign Fiber APP (5904)
X 135 20 X Bulletin #096B - HS Gymnasium Athletic equipment APP ($15,065)
X 136] 10 X Bulletin #096C - HS Acoustic Panels APP S0
X 137] 10 X Bulletin #122 - HS Area 7 Masonry dimensions APP S0
X 138 X Bulletin #123 - HS Floor box locations VOID
X 139 X Bulletin #108 - ES Graphics APP S0
X X 140 24 X | X Bulletin #118 - HardwareChanges APP $8,647
X 141] 23 X Bulletin #121 - ES StormCollectorRevision APP S0
X 142] 53 X Bulletin #124 - LandscapeBidPackage (included in OA except clay infield) APP $13,743
X 143] 10 X Bulletin #114 - HS_TechConduits APP S0
X 144] 10 X Bulletin #120 - Paging Horns APP $5,511
145 COVID-19 - costs/delays APP
146| 21 GMP 3 Non-construction cost shift ($327,000) APP
X 147] 69 X Bulletin #126 R1 - Projector coordination APP $16,885
X 148] 70 X Bulletin #111 R1 - HS Wall Locations AcadCommons APP $3,142
X 149 22 X Bulletin #129 - HS RTU-4 APP S0
X | X 150 10 X Bulletin #131 - HS added Footings APP $3,953
151] 23 Bulletin #128 - ES Tack Board Relocation APP S0
X 152 9 X Bulletin #130 - PlugStripElectric APP S0
X 153] 62 X Bulletin #134 - ES playground equipment revisions APP $10,145
154] 14 X X Bulletin #125 - Flag Pole lighting APP S0
X 155 22 X Bulletin #127R1 - HS Access control APP $10,082
X 156] 18 X Bulletin #135 - HS louver size changes APP S0
X 157 X Bulletin #137 - Added night lights NC S0
X 158] 13 X Over clearing west of Elementary school APP ($36,435)
X 159] 56 X Bulletin #136R1 - ES drywall control joints APP $2,952
X 160 12 X Bulletin #143 - HS Wall Damage Remedial work ($99,367) APP
X 161] 51 X Bulletin #140 - HS Gas pipe routing APP $1,613
X 162] 25 X FR#49 - ADA Antenna Relocation APP $154
X 163 X Bulletin #133 - HS Perf. Arts Lobby HVAC (inclon Recon. 0S-00271) APP S0
X 164] 19 X Bulletin #139 - HS Area 4 Masonry Wall Clarifications APP $503
X 165 19 X Bulletin #142 - HS Coat Hooks APP $157
X 166] 19 X Bulletin #138 - HS Added corridor doors APP $27,110
X 167] 51 X HS Building Pad Ground Water mitigation APP $6,260
X 168 27 X Bulletin #146 - HS Joist size change APP $6,693
X 169 27 X Bulletin #147 - HS Auditorium Contril Joints APP S0
X 170 34 X Bulletin #148 - HS door hardware change APP ($7,598)
X 171 71 X Bulletin #144 - HS_AS_Power For Wells APP $17,671
X 172 71 X Bulletin #145 - HS_AS_Power For Tennis APP $13,182
X 173 27 X Bulletin #150 - HS Expansion joint layout APP S0
X 174] 46 X ES Added door hardware Door 318 APP $445
X X 175 25 X X Bulletin #115 - ES & HS dialer for FA APP $2,715
X 176 27 X Bulletin #132 - HS smoke Dampers APP $2,770
X 177 27 X Bulletin #149 - HS pottery wheel power APP $6,240
X 178 X Bulletin #152 - HS reception Area $3,524 P
X 179 X Bulletin #156R1 - HS Sequence of operation modification ($6,592) ) P
X 180] 25 X Bulletin #154 - ES Admin area roof valley modification APP $2,687
X 181 X Bulletin #155 - ES grading revisions APP S0
X ]182 X Bulletin #157 - HS HVAC VE items (included in Reconciliation 0S-00271) APP S0
X 183 27 X Bulletin #141 - HS Sump pump changes APP $1,537
X 1841 70 X Bulletin #158 - HS Exterior street sign APP $455
X [185] 34 X Bulletin #151 - HS Auditorium East Wall ($717) APP S0
X 186] 68 X Bulletin #211 - Subsurface water at Sanitary lift station APP $195,298
X 187 26 X Bulletin #163 - ES_Signage Deletion APP ($1,660)
X 188 X Bulletin #164 - ES_Delete Surface Pads (BWLS retracted bulletin) VOID
X 189] 33 X walking path asphalt change APP ($781)
X 190 27 X Bulletin #162 - HS site furnishings APP $165
X 191 78 X Bulletin #153 - HS Athletic Area Changes APP $8,519
X 192 70 X Bulletin #160 - HS_Added Displays APP $8,646
X 193] 28 X Bulletin #161 - HS Signage APP ($345)
X 194] 26 X Bulletin #170 - ES Deletion of Graphics on small wall pads APP ($1,692)
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X 195 25 X Bulletin #167 - ES Raise ceiling in Tech room 300D APP S0
X 196] 26 X Bulletin #168 - ES change flooring in Tech room 300D APP ($615)
X 197] 65 X Bulletin #171 Elementary School Furniture Changes APP ($4,061)
X 198] 27 X Bulletin #172 - HS_Kitchen Masonry Bases Soffit ANC APP S0
199 GMP 3 & 4 Buyout reconciliation PWA S0
X 200] 30 X Bulletin #165R1 GFI Breakers APP $3,413
X 201| 28 X Bulletin #159 - HS_Tech Wall Mount Monitors APP ($3,971)
X 202 27 X Bulletin #176 - HS perimeter track bent plate APP S0
X 203] 31 X Bulletin #175 R1 - front plaza & flagpole walk APP S0
X 204] 25 X Bulletin #177 - ES Raise soffit ANC APP SO
X 2051 25 X Bulletin #174 - ES Vestibule Cabinet Unit heaters APP $4,584
X 206 X Bulletin #178 - Water Line lowering APP
X 207| 42 X Bulletin #181 - CEP Stoop / foundation detail APP S0
X 208| 31 X Bulletin #182 - ES Grading Carifications APP S0
X 209| 46 X Bulletin #173 - Duct Smoke Detector Change APP $1,589
X 210 25 X Bulletin #179 - Access Control Electric APP $1,951
X 211] 25 X Bulletin #183 - Artwork Display System APP $657
X 212 27 X Bulletin #186 - HS_Area 7 Extended Foundation APP $959
X 213] 57 X Bulletin #188 - HS_FP Test Drains APP $3,607
X 214} 25 X Bulletin #187 - Ceiling Modifications ANC APP SO
X 215] 36 X RFI 1212 & 1230 Fire Alarm Monitoring ($7,763) Incl. in 0S-00268) APP SO
X 216 73 X Bulletin #180 - HS_Access Control Electric APP $2,695
X 217] 58 X Bulletin #166 - HS_GFI Drinking Fountains APP (518,388)
X 218 32 X Bulletin #189 HS_Auditorium Slab & Seating APP $328
X 219 X Bulletin #195 - HS_Aux Gym Return Duct ANC APP SO
X 220 48 X Bulletin #190 - Assisted Listening Devices APP $1,625
X 221] 34 X Bulletin #196 - HS_Gray Brick Stack Bond ANC APP SO
X 2221 30 X Bulletin #194R1 - Panic Button Location APP $851
X 2231 78 X Bulletin #184 - Generator Annunciator Panel APP $8,728
X 224] 30 X Bulletin #197 - Roof Access Ladder APP $15,695
X 225 X Bulletin #185A/B/C/D - HS_Mid-Project Record Set APP S0
X 226| 34 X Bulletin #193 - HS_Roller Shade Deletion APP ($2,516)
X 227) 32 X Bulletin #192 - HS_Pottery Table Mod APP $758
X 228] 31 X Bulletin #191 - ES_Softball Field Layout APP SO
X 229] 31 X X Bulletin #198R1 - Site Signs APP $12,590
X 230] 32 X Bulletin #202 - HS_Side-Court Baskets APP $1,600
X 231 X Bulletin #203 - HS_Area 5 EJ's APP SO
X 232 X Bulletin #204 - HS_Stair 5011 CW Rough Opening - VOID - Not an Owner Cost APP S0
X 233 X Bulletin #206 - ES_C422 Grading ANC APP SO
X 234] 36 X Bulletin #208 - HS_Follow Spot Room APP SO
X 235] 30 X Bulletin #200 - ES_Eye Wash Admin APP $1,284
X 236 X Bulletin #205 - ES_Window Graphics A.N.C. APP SO
X 237] 32 X Bulletin #207 - HS_Canopy Beam APP $2,978
X 238] 30 X Bulletin #209 - ES_Flush Valve Power APP $1,357
X 239 X Field report #72 ADA changes NC
X 240] 30 X Bulletin #212 - ES_Work Room Sink APP $726
X 241 X X Bulletin #213 - Marker Board Height VOD S0
X 242] 30 X Bulletin #214 - ES_Lower Lav RR 318T APP $2,927
X 243] 34 X Bulletin #215 - HS_Laminated Gyp Board Track APP S0
X 244] 34 X Bulletin #216 - HS_Area 4 & 6 Lintels APP SO
X 245] 35 X Bulletin #217 - ES_Light Control Clarification APP S0
X 246 X Relocate electrical & technology rough-ins per Field report #71 S0 P
X 247 X Bulletin #218 - ES_Staff Dining Sink $10,000 E
X 248] 46 X Bulletin #219 - ES_Roof Flashing Detil APP $3,235
X 249] 49 X | X[X Bulletin #220 - ES_CEP_HS_Door Hardware APP $654
X 250] 36 X Bulletin #221 - HS_Assisted Listening Devices APP $233
X 251] 35 X Bulletin #222 - ES_Reception Desk Changes APP $6,047
X 252 X Bulletin #224 - HS_Area 7 Louver L-1 VOID SO
X 253] 48 X Bulletin #169R1 - HS_Computer Lab Changes APP $29,881
X 254] 36 X Bulletin #225 - HS_Gym Control Joint Steel APP $2,528
X 255] 37 X Bulletin #226 - Gravel Curb Cuts APP $9,036
X 256] 48 X Bulletin #227 - HS_Gym Gutter & Downspout APP S0
X 257] 35 X Bulletin #230 - ES_OLS & Roof Access Signs APP $469
X 258] 46 X Bulletin #231 - ES Kindergarden Projectors APP $2,485
X 259] 69 X Bulletin #236 - ES Clinic Data Phone APP $7,953
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X 260] 46 X Bulletin #237 - ES Small Group Room signs APP $1,416
X 261] 69 X Bulletin #235 - ES RR 318T receptacles APP $2,103
X 262 X Bulletin #234 - ES Door #102REX APP S0
X 263| 74 X Bulletin #238 - ES sound rack power APP $379
X 264 X| X|X Bulletin #228 - Grid Labels $41,469 P
X 265 38 X HS GMP to Permit document Reconciliation Temperature Controls APP $97,565
X 266| 39 X HS GMP to Permit document Reconciliation General Trades APP ($20,255)
X 267| 40 X HS GMP to Permit document Reconciliation Drywall APP $65,218
X 268] 41 X HS GMP to Permit document Reconciliation Electrical & Technology APP $82,405
X 269| 44 X HS GMP to Permit document Reconciliation miscellaneous metal and Steel APP $97,227
X 2701 39 X HS GMP to Permit document Reconciliation Roofing & MWP SO0 | APP S0
X 271 45 X HS GMP to Permit document Reconciliation HVAC, Plumb & FP APP $274,404
X 272 X Bulletin #210 - HS flush Valves $10,000 E
X 273] 50 X X Bulletin #240 - ES, HS Mixer relocate/Delete APP ($4,651)
X 2741 69 X Bulletin #241 - ES Clinic door lite APP $1,992
X 275 52 X Bulletin #242 - HS Clinic door lite APP $687
X 276| 48 X Bulletin #233 - HS 3rd floor column splice APP $2,703
X 277) 75 X Bulletin #239 - HS Delete ladder cage APP ($1,316)
X 278 X Bulletin #232 - HS ELA Tech clarification ANC APP S0
X 279 46 X Bulletin #246 - ES Data drop in room 145 APP $3,273
X 280 X [Athletics Permit drawing set Reconciliation $107,457 P
X 281 69 X Added Hand dryer Blocking ES RM 313 & 314 APP $2,639
X 282 46 X ES gutter splash guards APP $663
X 283 52 X Bulletin #244R1 - HS ADA lift power APP $1,193
X 284 74 X Bulletin #249 - Playground Fence Crrections APP S0
X 2851 74 X Bulletin #250 - Playground Fence Gates APP S0
X 286 X Bulletin #252 - ES_Wireless ADA Button $10,000 E
X 287| 52 X X Bulletin #247 - Flat Plate Sensors APP S0
X 288] 60 X Bulletin #255 - ES_Task Chairs APP $1,193
X X 289| 54 X Cafeteria tables APP $2,650
X 290 X Bulletin #257 - HS Weight room flooring S0 E
X 291| 46 X Bulletin #256 - ES Gymnasium device covers APP $491
X 292] 52 X Bulletin #260 - HS Exterior Camera Mounting Heights APP S0
X 293 52 X Bulletin #253 - HS - MB & TB locations APP S0
X 294 X Bulletin #261 - ES - Kiln Power $1,072 P
X 295 52 X Bulletin #248 - HS Fire Extinguisher Cabinets APP S0
X 296] 60 X Bulletin #84 - ES VAV Run Outs APP $22,722
X 297 X Bulletin #263 - CEP Exterior Ladder $6,143 P
X 298] 52 X Bulletin #267 - HS_Stair 5081 Pilaster APP $1,413
299 57 X Bulletin #273 - HS_Mixing_Valves APP $2,457
300 72 X Missed Security Camera Credit APP ($1,249)
301 X Bulletin #274 - ES_Half Ridge Vent Correction - VOID - Not an Owner Cost APP S0
302] 55 X Bulletin #270 - HS_Delete VB Judge Stand APP ($1,211)
303] 73 X Bulletin #275 - HS_Landscape Revision APP $1,818
304 X |Bulletin #264 - AS Gate Changes (ANC) APP S0
305 61 X |Bulletin #278 - AS_Electric & Storm Conflict APP $15,016
306 X CEP Cooling Tower Heat Trace $3,226 P
307 X |vOID VOID
308] 59 X Asphalt Undercuts - CTL APP $68,041
309 73 X Bulletin #276 - CEP_Tamper Switch To PIV APP $1,573
310 X HS Wall Top Out - VOID DUPLICATE (SEE 0S-329) VOID
312 63 X Bulletin #272 HS Added Tech Drops APP $7,428
X 313 67 X Bulletin #282 HS Delete Insulation Board APP S0
X 314] 66 X Bulletin #281 Parking lot striping APP $1,249
315 76 X Bulletin #268 - HS Copier APP $2,387
316] 76 X Bulletin #280 - HS Printing room changes APP $4,302
317] 76 X Bulletin #258 - HS Kiln power changes APP $9,882
318 X Bulletin #245 - HS Gymnasium court layout APP S0
319] 70 X Bulletin #279R2 - HS signage changes APP $21,341
320] 63 X X Bulletin #283 - ES/HS kitchen modifications APP $1,182
322 X Roof Deck Leveling Added Insulation - VOID - Not An Owner Cost VOID
323] 63 X Bulletin #243 - HS Voc. 1610 Changes APP $2,650
324] 63 X Bulletin #289 - HS Partition Extensions APP $2,706
325] 64 X Bulletin #292 - Learning Stair Flooring APP ($556)
326] 63 X Bulletin #285 - HS Solids Interceptor APP $2,473
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327 X Bulletin #284 - HS Courtyard Landscaping $11,100 P
328] 63 X RFI #1344 - S10 Faucet Correction APP $1,328
329 67 X Bulletin #290 - HS Partition Heights APP $18,610
330 X Bulletin #286 - HS Receptacles APP $2,802
3311 73 X Bulletin #288 - HS AV Changes APP $8,795
332 X RFI 1273 Receptacle Mounting Heights S0 E
333 X RFI 1345 Ice Makers $5,066 P
334 X Bulletin #296 - HS Glass and Glazing Changes S0 E
335 76 X Bulletin #287 - HS Projector Coordination APP $792
336 X Bulletin #293 - ES Auto Opener $5,000 E
337 X Bulletin #300 - HS Finish Drawings $10,000 E
338 X Bulletin #271 HS Fab Lab Changes $10,000 E
339 X High School Roof Elevations at Kitchen $5,000 E
340 X RFI 1355 High School Roof Drains $8,462 | CR
341 X Bulletin #291 Elementary Playground Modifications $96,719 P
342 X Bulletin #294 CP BAS Points $5,000 E
343 X |Bulletin #301 Athletics Site Electric $3,513 P
3441 76 X RFI 1374 Added Expansion Joints Area 1 Group Restrooms APP $1,339
345 77 X Bulletin #297 ES Reception Desk Panic Button APP $621
346 78 X Bulletin #303 HS Added Metal Shelving Units APP $2,687
347 76 X Bulletin #304 HS Added File Holders APP $2,203
348 X Bulletin #302 Faucet Change APP S0
349 X Bulletin #306 HS Prep Room Duct Wrap $6,275 P
350 X RFI 1369 Steel Deck Modifications at Gym $5,000 E
351 X |Bulletin #307 Delete Wind Screen ($5,000) E
352 X Bulletin #305 Added Ceiling Mounted Receptacles For Time Clocks $5,000 E
353 X Bulletin #308 Unisex Restroom Signs SO0 | APP
354 X Operable Wall Key Switch Deduct APP ($520)
355 X Bulletin #309 Door Hardware Changes $5,000 | POT
356 X Bulletin #311 Area 5 3rd Floor Wall Framing $2,500 | POT
357 X Bulletin #312 HS Roof Drain Frame $5,000 | POT
358 X RFI 1382 Science Lab Wall thickness Change $2,500 | POT
BWLS - PO Log $46,101
Subotal $466,606 $1,535,274
| Key P Proposed Totals
E Estimate Owner Project Contingency $2,431,417
AR| Architect review Current Approved Owner Project Contingency Balance $896,143 | 37%
CR| Contractor review Projected Owner Project contingency Balance (Potential + Approved) $429,538 | 18%
NC No Cost
APP] Approved



