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Below is a summary of how we are progressing with the districts projects. These projects are possible due to community passage of the 2017 bond issue.

sitework and Athletic Fields Elementary and Central Energy Plant
What Happened in April
What Happened in April - Commissioning CEP systems.
- Engineering on going. - place concrete north of CEP.
- Concessions Building Plumbing underground complete.
- Concessions Building Electrical under ground complete.
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*Note: Final Elementary & HS completion/Move-in dates subject to change pending construction implementation/final inspections
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What Happened in April
- Engineering on going.
- Concessions Building Plumbing underground complete.
- Concessions Building Electrical under ground complete.
- Concessions Building Foundations complete.
- Prepare north loop road for asphalt.
- Start hard-scapes work at loading dock.




TOkel
Rectangle

TOkel
Text Box
 Summary April 2021

RFrato
Rectangle

RFrato
Image

RFrato
Line

RFrato
Line

JBaumann
Text Box
What's Coming in May
- Engineering for Athletics.
- Concessions Building place concrete slab.
- Concessions Building masonry walls .
- Final grade cuts at sports fields.
- Baseball/Softball dugout foundations.
- sidewalk grading weather Dependant.
- complete hard scapes work.
- Continue preparing for Asphalt.
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What Happened in April
- All Stairs complete.
- Area 1, 2, 3, 4, 5, 6, 7, 8 flat roofing complete.
- Areas 2 & 7 sloped roof dried in, shingles to follow.
- Area 2 brick veneer underway.
- Courtyard spray foam insulation, brick veneer on going.
- Window frame installation in areas 3, 4, 5 & 6 underway.
- Curtainwall installation starts.
- Area 4, 5 & 6, level 3 wall framing complete.
- Area 4 & 5, levels 1 & 2  Primer & first coat of paint on going.
- Area 4, level 1 & 2 ceiling grid installation on going.
- Learning stair structural framing started.


JBaumann
Text Box
High School

JBaumann
Line

JBaumann
Line

JBaumann
Line

JBaumann
Text Box
What's Coming inMay

- Theater above ceiling systems installation continue.
- continue courtyard finishes.
- Continue Metal Wall Panel installations.
- continue Mechanical system start up.
- Roofing finishing.
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Below is a summary of how we are progressing with the districts projects. These projects are possible due to community passage of the 2017 bond issue. 
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What Happened in April
- Commissioning CEP systems.
- place concrete north of CEP.






JBaumann
Text Box
What's Coming in May
- Central Energy Plant completion.
- Hydronic piping connections to High school.
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Elementary and Central Energy Plant
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March 2019 Site & Site Utilities Start Construction
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August 2020 Prairie Run ES school opening 
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September 2020 Athletic Fields Construction Starts
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November 2021 Complete CM Scope HS
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November 2021 Complete Athletic Fields
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December 2021 Complete Owner Training and FF&E
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*Note: Final Elementary & HS completion/Move-in dates subject to change pending construction implementation/final inspections
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January 2022 New HS Anticipated Start of School 
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March 2022 District Commences use of Athletic Fields/Facilities.
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