BIG WALNUT LOCAL SCHOOLS Project
Owner Change Order Log
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X 1 1 X Wet soils drying with LKD $78,914
X 2 3 X Bulletin #002 - Misc. Plumbing revisions APP $2,457
X 3 5 X Reconciliation of Civil GMP documents to Construction documents APP $13,019
X 4 6 X | X Reconciliation of ES & CEP Electrical GMP documents to Construction APP $5,871
X] 5 X Bulletin #001 - Delete integral blinds & add roller window shades VOID S0
X 6 3 X Bulletin #003 - Misc. Electrical revisions APP $600
X 7 2 X Bulletin #004 - Misc. Electrical & Technology changes APP $4,738
X 8 2 X Bulletin #005 - Kintner Manhole addition APP $5,494
X 9 2 X Bulletin #006 - Utility coordination NC S0
X1 10 2 X Bulletin #007 - change exterior wall insulation to spray applied APP $4,488
X 11 6 X Bulletin #008 - Masonry Mockup APP $906
X 12 2 X Bulletin #009 - Fire Department Changes NC S0
X 13 2 X Bulletin #010 - Fire Department Connection NC S0
X 14] 3 X X Undercut at West drive APP $815
X 15 2 X Bulletin #011 - Drift load NC S0
16 6 X Bulletin #012 - Storm Change APP $3,169
X 17 5 X Bulletin #013 - Site electric APP $30,207
X 18 2 X Bulletin #014 - corridor ceiling height change NC S0
X 19 2 X X Undercut at HS APP $2,842
X 20| 14 X X | X Bulletin #015 - Fire hydrant relocation APP S0
X 21 6 X Bulletin #016 - Added return devices APP $1,234
X 22 6 X Bulletin #017 - Reinforcing detail clarification APP S0
X 23 X Bulletin #018 - UH piping VOID S0
X 24 4 X Bulletin #019 - Glycol feed system NC S0
X 25 6 X ES & CEP Metal Studs & Drywall GMP to Permit reconciliation APP $3,953
X 26 3 X Under cut at future Parking lot APP $35,172
X 27 15 X Bulletin #021 - Sanitary plan review changes APP $11,920
X 28 2 X Bulletin #020 - door opening shift NC S0
X 29 6 X | X Bulletin #022 - Electrical One-line clarifications APP $1,849
X 30 8 X | X ES & CEP HVAC & Plumbing GMP reconciliation APP $44,004
X 31 3 X Bulletin #025 - Storm outlet protection APP $1,580
X 32| 16 X Bulletin #023 - Piping Details APP S0
X 33 6 X Bulletin #024 - Return Grille APP $572
X 34| 25 X Bulletin #026 - Wall Bracing APP $1,256
X 35 4 X Bulletin #027 - AHU Duct size modification NC S0
X | 36 X Bulletin #028 - Elementary school Gypboard Level 4 finish ($10,500) APP S0
X 37 X Bulletin #029 - High school foundation revisions APP S0
X | 38 X Bulletin #030 - High school kitchen Equipment reductions ($70,000) APP S0
X 39 2 X Bulletin #031 - site water line dimensions at DELCO tower NC S0
x| 40 X Bulletin #032 - Courtyard changes ($39,008) APP S0
X 41 6 X Bulletin #033 - Quarry tile APP S0
X 42 &) X Bulletin #034 - Drip Edge APP ($201)
X 43 4 X Bulletin #035 - Operable Partition beam NC S0
X 44 X GMP 03 forecasted project budget overage - per BOE mtg 2019.08.29 H
X 45 X Bulletin #036 - HS Theater Lighting / AV VE ($30,750) APP S0
X 46 4 X Bulletin #037 - Vestibule lobby dimensions NC S0
X 47 4 X Bulletin #038 - CEP Bar Joist NC S0
x |48 X Reduction of North Loading Dock Wall ($14,800) APP S0
X 49 5 X Bulletin #040 - Sewage Ejector Pumps APP $1,233
X 50 4 X Bulletin #039 - Elementary School Gable Dimensions NC S0
X 51 26 X Bulletin #041 - Replace hard tile rooms 13 & 14 APP ($20,443)
X 52 8 X Bulletin #042 - Elementary school carpeting change APP $2,167
53 5 X Subsurface Investigation at Watertower APP $4,063
54 X Bulletin #?? - Exterior Wall Rating VOID
X 55 10 X Bulletin #046 - Masonry Reinforcing Typical Detail APP S0
X 57 6 X X Bulletin #043 - Eave Detail APP S0
X 58 26 X X Bulletin #044 - Exterior Signage Changes APP ($25,280)
59 14 X Bulletin #045 - Site Electrical Rev. APP ($9,601)
60 5 X North Miller Sanitary-Bore APP S0
61 X Bulletin #048 - HS Office 1720 Elec. Chase - move to GBCo cont. ($1,595) VOID
X 62 46 X | X Bulletin #057 - Electrical panel board changes APP $13,011
X 63| 27 X Bulletin #047 - Plumbing & Electric Tag Clarifications APP S0
X 64 5 X Bulletin #049 - Elect. Service Rerouting at Kintner APP S0
X 65 6 X Bulletin #050 - Basketball Court and Fence Dimensions APP S0
X 66 6 X Bulletin #051 - ES Area 1 Skylight APP S0
X 67 10 X Bulletin #052 - HS Lintel Schedule APP $1,266
X 68 8 X X Bulletin #053 - Data Line APP $29,639
X 69 11 X X Bulletin #054 - Bullet Resistant Change APP ($72,186)
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X 701 43 X High school permit documents Masonry APP $59,129
X 71 7 X Bulletin #056 - permit document revisions APP $15,356
X 72 76 X Bulletin #055 - HS design coordination APP $2,604
X 73] 10 X Bulletin #059 - HS Mechanical shaft opening bond beams APP S0
X 74 7 X Bulletin #058 - HS Stair dimension clarification APP S0
X 75 7 X Bulletin #061 - HS Masonry inwall reinforcing APP $4,049
X 76 X Bulletin #060 - Mechanical revisions (pricing in Reconciliation 0S-00271) APP S0
X 77 7 X Bulletin #064 - Plumbing fixture revisions APP S0
X 78 7 X Bulletin #067 R1 - HS door size/relocation APP S0
79 7 X Bulletin #068 - HS Ceiling height changes APP S0
80 7 X Bulletin #069 - HS duct shaft modifications APP $3,855
81 7 X Bulletin #070 - HS plan revisions APP S0
82 10 X Bulletin #071 - HS plan revision door schedule APP $424
83 9 X Bulletin #062 - ES ceiling/soffits/skylights APP S0
84 9 X Bulletin #063 - ES Stage stair APP S0
85| 69 X Bulletin #065 - Elementary school control joints APP $2,092
86 82 X Bulletin #072R1 - HS plan revisions APP $17,666
87 7 X Bulletin #073 - HS area 7 structural changes APP S0
X 88 7 X Bulletin #074 - HS Fire Hose Cabinets APP $3,689
X 89 18 X Bulletin #075 - HS roof decking finish change APP ($2,395)
X 90 51 X Subsurface water mitigation 1.2.2020 APP $13,805
X 91| 18 X Bulletin #078 - HS Storage rm 1723 ceiling hgt APP S0
X 92 18 X Bulletin #079 - HS Delete control Joint APP S0
X 93| 10 X Bulletin #081 - Beam size changes APP $677
X 941 29 X Bulletin #076 - Change of slope in forced sanitary main APP S0
X 95 17 X Bulletin #077 - Arch/Structural design coord. APP S0
96 9 X Bulletin #083 - Staff dinning layout changes APP $2,526
X 97| 17 X | X| X Bulletin #084 - Control valve schedule APP S0
X 98 X Bulletin #066 - HS Electrical Technology rev. (in HS recon. 0S-00268) APP S0
X 99| 15 X Shale discovered during boring APP $4,810
X 100 14 X Bulletin #085 - Site electrical conflicts APP ($2,555)
X 101] 18 X Bulletin #087 - Electric room 2700 revisions APP S0
X 102 7 X| X|X Bulletin #086 - controls modifications APP $1,749
X 103] 51 Bulletin #089 - HS Plumbing sink 3601 APP $10,339
X 104 8 X | X Parapet blocking modification APP ($2,343)
105 X X Bulletin #090 R2 - ES Finish plan modifications (ANC) APP S0
X 106 X | X Bulletin #082 - HS misc. Archtectural modifications $16,343 P
X 107] 19 X Bulletin #092 - HS Elevator Power Requirements APP $6,011
X 108 7 X Bulletin #093 - HS Lavatory Power APP $850
X 109 X X RFI-1128 4-Pole ATS's VOID
X 110 17 X Bulletin #091 - Music Room Ceiling APP ($702)
X 111 18 X Bulletin #094 - HS Ceiling Height Changes APP S0
X 112y 79 X Bulletin #088R1 - HS MiscCFMF APP $22,895
X 113] 19 X Bulletin #097R1 - HS Elevator Sump Monitoring APP $2,031
X 114] 63 X Bulletin #106 - HS Plumbing Changes APP $5,484
X 115 X Bulletin #104 - HS_StructuralModifications S0 P
X 116] 8 X X Drywall scope CRO's (ES -$7,580, HS -$27,572) APP ($36,593)
X 117y 73 X Bulletin #096A - HS_GymRough-InElecTech APP $928
X 118 X Bulletin #099 - MechMisc (pricing included in HS recon. 0S-00271) APP Q)
X 1119 X Bulletin #101 - HS_AudCeiling (included in Reconciliation) P S0
X 120 8 X X Bulletin #102 - EjectorPumpMonitoring APP $2,342
X 121} 10 X Bulletin #109 - HS_E127 APP S0
X 122 X Bulletin #110 - HS_ArchRCPs ($8,591) (included in reconciliation) P Q)
X 123] 27 X Bulletin #112 - HS_ShowerDesignations APP $2,968
X 124] 42 X Bulletin #113 - CP Cooling tower power APP )
X 125] 10 X Bulletin #116 - CR 3602 electric chase APP S0
126 23 X Bulletin #103 - ES Wall Pad Graphics APP ($1,536)
127 47 X Bulletin #080 - ES -Signage changes APP ($609)
128] 35 X Bulletin #095 - ES Athletic rough in APP S0
129] 17 X Bulletin #098 - ES Soffit dimensions APP S0
130] 23 X Bulletin #100 - ES E6 & E8 light fixtures APP S0
131] 23 X Bulletin #105 - ES furniture carts APP S0
132 30 X Bulletin #107 - ES platform projector APP $1,134
X 133] 10 X Bulletin #117 - HS AED Locations APP S0
X 134] 14 X[ X]| XX Bulletin #119 - Road Sign Fiber APP (5904)
X 135 20 X Bulletin #096B - HS Gymnasium Athletic equipment APP ($15,065)
X 136] 10 X Bulletin #096C - HS Acoustic Panels APP S0
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X 137] 10 X Bulletin #122 - HS Area 7 Masonry dimensions APP S0
X 138 X Bulletin #123 - HS Floor box locations VOID
X 139 X Bulletin #108 - ES Graphics APP S0
X X 140 24 X | X Bulletin #118 - HardwareChanges APP $8,647
X 141] 23 X Bulletin #121 - ES StormCollectorRevision APP )
X 142] 53 X Bulletin #124 - LandscapeBidPackage (included in OA except clay infield) APP $13,743
X 143] 10 X Bulletin #114 - HS_TechConduits APP S0
X 144] 10 X Bulletin #120 - Paging Horns APP $5,511
145 COVID-19 - costs/delays APP
146] 21 GMP 3 Non-construction cost shift ($327,000) APP
X 147] 69 X Bulletin #126 R1 - Projector coordination APP $16,885
X 148 70 X Bulletin #111 R1 - HS Wall Locations AcadCommons APP $3,142
X 1491 22 X Bulletin #129 - HS RTU-4 APP S0
X | X 150 10 X Bulletin #131 - HS added Footings APP $3,953
151] 23 Bulletin #128 - ES Tack Board Relocation APP S0
X 152 9 X Bulletin #130 - PlugStripElectric APP Q)
X 153 62 X Bulletin #134 - ES playground equipment revisions APP $10,145
154] 14 X X Bulletin #125 - Flag Pole lighting APP Q)
X 155) 22 X Bulletin #127R1 - HS Access control APP $10,082
X 156] 18 X Bulletin #135 - HS louver size changes APP Q)
X 157 X Bulletin #137 - Added night lights NC S0
X 158 13 X Over clearing west of Elementary school APP ($36,435)
X 159] 56 X Bulletin #136R1 - ES drywall control joints APP $2,952
X 160 12 X Bulletin #143 - HS Wall Damage Remedial work ($99,367) APP
X 161 51 X Bulletin #140 - HS Gas pipe routing APP $1,613
X 162 25 X FR#49 - ADA Antenna Relocation APP $154
X 163 X Bulletin #133 - HS Perf. Arts Lobby HVAC (inclon Recon. 0S-00271) APP S0
X 164] 19 X Bulletin #139 - HS Area 4 Masonry Wall Clarifications APP $503
X 165 19 X Bulletin #142 - HS Coat Hooks APP $157
X 166 19 X Bulletin #138 - HS Added corridor doors APP $27,110
X 167] 51 X HS Building Pad Ground Water mitigation APP $6,260
X 168 27 X Bulletin #146 - HS Joist size change APP $6,693
X 169] 27 X Bulletin #147 - HS Auditorium Contril Joints APP S0
X 170 34 X Bulletin #148 - HS door hardware change APP (57,598)
X 171 71 X Bulletin #144 - HS_AS_Power For Wells APP $17,671
X 172 71 X Bulletin #145 - HS_AS_Power For Tennis APP $13,182
X 173 27 X Bulletin #150 - HS Expansion joint layout APP S0
X 174) 46 X ES Added door hardware Door 318 APP $445
X X 175} 25 X X Bulletin #115 - ES & HS dialer for FA APP $2,715
X 176 27 X Bulletin #132 - HS smoke Dampers APP $2,770
X 177y 27 X Bulletin #149 - HS pottery wheel power APP $6,240
X 178 X Bulletin #152 - HS reception Area $3,524 P
X 179 87 X Bulletin #156R1 - HS Sequence of operation modification S0 | APP
X 180 25 X Bulletin #154 - ES Admin area roof valley modification APP $2,687
X 181 X Bulletin #155 - ES grading revisions APP S0
X 1182 X Bulletin #157 - HS HVAC VE items (included in Reconciliation 0S-00271) APP Q)
X 183 27 X Bulletin #141 - HS Sump pump changes APP $1,537
X 184] 70 X Bulletin #158 - HS Exterior street sign APP $455
X 1185 34 X Bulletin #151 - HS Auditorium East Wall ($717) APP S0
X 186 68 X Bulletin #211 - Subsurface water at Sanitary lift station APP $195,298
X 187 26 X Bulletin #163 - ES_Signage Deletion APP ($1,660)
X 188 X Bulletin #164 - ES_Delete Surface Pads (BWLS retracted bulletin) VOID
X 189 33 X walking path asphalt change APP ($781)
X 190 27 X Bulletin #162 - HS site furnishings APP $165
X 191] 78 X Bulletin #153 - HS Athletic Area Changes APP $8,519
X 192 70 X Bulletin #160 - HS_Added Displays APP $8,646
X 193] 28 X Bulletin #161 - HS Signage APP ($345)
X 194 26 X Bulletin #170 - ES Deletion of Graphics on small wall pads APP ($1,692)
X 195 25 X Bulletin #167 - ES Raise ceiling in Tech room 300D APP S0
X 196 26 X Bulletin #168 - ES change flooring in Tech room 300D APP ($615)
X 197 65 X Bulletin #171 Elementary School Furniture Changes APP ($4,061)
X 198] 27 X Bulletin #172 - HS_Kitchen Masonry Bases Soffit ANC APP S0
199 GMP 3 & 4 Buyout reconciliation PWA S0
X 200] 30 X Bulletin #165R1 GFI Breakers APP $3,413
X 201 28 X Bulletin #159 - HS_Tech Wall Mount Monitors APP ($3,971)
X 202 27 X Bulletin #176 - HS perimeter track bent plate APP S0
X 203] 31 X Bulletin #175 R1 - front plaza & flagpole walk APP S0
X 204] 25 X Bulletin #177 - ES Raise soffit ANC APP S0

Page 3 of 6

4/14/2021



BIG WALNUT LOCAL SCHOOLS Project

Owner Change Order Log

Reason for change Project
Ble & ] 3|3
] .E- § %o w| 8 F o) 2 A 2 E %
A A I R HEEIERE: £
] w alos £ |2 2
©le|E|° €O 53 s w
8|2 g i Il Description of Change Potential Cost| ! |Approved Value
X 205 25 X Bulletin #174 - ES Vestibule Cabinet Unit heaters APP $4,584
X 206 X Bulletin #178 - Water Line lowering APP
X 207 42 X Bulletin #181 - CEP Stoop / foundation detail APP S0
X 208] 31 X Bulletin #182 - ES Grading Carifications APP Q)
X 209 46 X Bulletin #173 - Duct Smoke Detector Change APP $1,589
X 210] 25 X Bulletin #179 - Access Control Electric APP $1,951
X 211 25 X Bulletin #183 - Artwork Display System APP $657
X 212} 27 X Bulletin #186 - HS_Area 7 Extended Foundation APP $959
X 213] 57 X Bulletin #188 - HS_FP Test Drains APP $3,607
X 214 25 X Bulletin #187 - Ceiling Modifications ANC APP Q)
X 215 36 X RFI 1212 & 1230 Fire Alarm Monitoring ($7,763) Incl. in 0S-00268) APP S0
X 216] 73 X Bulletin #180 - HS_Access Control Electric APP $2,695
X 217] 58 X Bulletin #166 - HS_GFI Drinking Fountains APP (518,388)
X 218] 32 X Bulletin #189 HS_Auditorium Slab & Seating APP $328
X 219 X Bulletin #195 - HS_Aux Gym Return Duct ANC APP S0
X 220] 48 X Bulletin #190 - Assisted Listening Devices APP $1,625
X 221 34 X Bulletin #196 - HS_Gray Brick Stack Bond ANC APP S0
X 2221 30 X Bulletin #194R1 - Panic Button Location APP $851
X 223 78 X Bulletin #184 - Generator Annunciator Panel APP $8,728
X 224] 30 X Bulletin #197 - Roof Access Ladder APP $15,695
X 225 X Bulletin #185A/B/C/D - HS_Mid-Project Record Set APP )
X 226] 34 X Bulletin #193 - HS_Roller Shade Deletion APP ($2,516)
X 227 32 X Bulletin #192 - HS_Pottery Table Mod APP $758
X 228] 31 X Bulletin #191 - ES_Softball Field Layout APP S0
X 229] 31 X X Bulletin #198R1 - Site Signs APP $12,590
X 230] 32 X Bulletin #202 - HS_Side-Court Baskets APP $1,600
X 231 X Bulletin #203 - HS_Area 5 EJ's APP S0
X 232 X Bulletin #204 - HS_Stair 5011 CW Rough Opening - VOID - Not an Owner Cost APP Q)
X 233 X Bulletin #206 - ES_C422 Grading ANC APP S0
X 234] 36 X Bulletin #208 - HS_Follow Spot Room APP )
X 2351 30 X Bulletin #200 - ES_Eye Wash Admin APP $1,284
X 236 X Bulletin #205 - ES_Window Graphics A.N.C. APP )
X 237] 32 X Bulletin #207 - HS_Canopy Beam APP $2,978
X 238] 30 X Bulletin #209 - ES_Flush Valve Power APP $1,357
X 239 X Field report #72 ADA changes NC
X 2401 30 X Bulletin #212 - ES_Work Room Sink APP $726
X 241 X X Bulletin #213 - Marker Board Height VOD S0
X 2421 30 X Bulletin #214 - ES_Lower Lav RR 318T APP $2,927
X 243 34 X Bulletin #215 - HS_Laminated Gyp Board Track APP S0
X 244 34 X Bulletin #216 - HS_Area 4 & 6 Lintels APP Q)
X 245] 35 X Bulletin #217 - ES_Light Control Clarification APP S0
X 246 X Relocate electrical & technology rough-ins per Field report #71 S0 P
X 247 X Bulletin #218 - ES_Staff Dining Sink $2,142 P
X 248] 46 X Bulletin #219 - ES_Roof Flashing Detil APP $3,235
X 249| 49 X[ X]| X Bulletin #220 - ES_CEP_HS_Door Hardware APP $654
X 2501 36 X Bulletin #221 - HS_Assisted Listening Devices APP $233
X 251] 35 X Bulletin #222 - ES_Reception Desk Changes APP $6,047
X 252 X Bulletin #224 - HS_Area 7 Louver L-1 VOID Q)
X 253] 48 X Bulletin #169R1 - HS_Computer Lab Changes APP $29,881
X 254] 36 X Bulletin #225 - HS_Gym Control Joint Steel APP $2,528
X 255 37 X Bulletin #226 - Gravel Curb Cuts APP $9,036
X 256] 48 X Bulletin #227 - HS_Gym Gutter & Downspout APP Q)
X 257] 35 X Bulletin #230 - ES_OLS & Roof Access Signs APP $469
X 258] 46 X Bulletin #231 - ES Kindergarden Projectors APP $2,485
X 259 69 X Bulletin #236 - ES Clinic Data Phone APP $7,953
X 260] 46 X Bulletin #237 - ES Small Group Room signs APP $1,416
X 261 69 X Bulletin #235 - ES RR 318T receptacles APP $2,103
X 262 X Bulletin #234 - ES Door #102REX APP )
X 263 74 X Bulletin #238 - ES sound rack power APP $379
X 264 X[ X[ X Bulletin #228 - Grid Labels $41,469 P
X 265| 38 X HS GMP to Permit document Reconciliation Temperature Controls APP $97,565
X 266] 39 X HS GMP to Permit document Reconciliation General Trades APP ($20,255)
X 267 40 X HS GMP to Permit document Reconciliation Drywall APP $65,218
X 268] 41 X HS GMP to Permit document Reconciliation Electrical & Technology APP $82,405
X 269 44 X HS GMP to Permit document Reconciliation miscellaneous metal and Steel APP $97,227
X 270 39 X HS GMP to Permit document Reconciliation Roofing & MWP S0 [ APP S0
X 271 45 X HS GMP to Permit document Reconciliation HVAC, Plumb & FP APP $274,404
X 272 87 X Bulletin #210R2 - HS flush Valves S0 [ APP
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X 273] 50 X X Bulletin #240 - ES, HS Mixer relocate/Delete APP ($4,651)
X 274] 69 X Bulletin #241 - ES Clinic door lite APP $1,992
X 275 52 X Bulletin #242 - HS Clinic door lite APP $687
X 276] 48 X Bulletin #233 - HS 3rd floor column splice APP $2,703
X 277 75 X Bulletin #239 - HS Delete ladder cage APP ($1,316)
X 278 X Bulletin #232 - HS ELA Tech clarification ANC APP Q)
X 279 46 X Bulletin #246 - ES Data drop in room 145 APP $3,273
X 280 X |Athletics Permit drawing set Reconciliation $54,524 P
X 281 69 X Added Hand dryer Blocking ES RM 313 & 314 APP $2,639
X 282 46 X ES gutter splash guards APP $663
X 283] 52 X Bulletin #244R1 - HS ADA lift power APP $1,193
X 284 74 X Bulletin #249 - Playground Fence Crrections APP S0
X 285 74 X Bulletin #250 - Playground Fence Gates APP S0
X 286| 84 X Bulletin #252 - ES_Wireless ADA Button APP $1,338
X 287 52 X X Bulletin #247 - Flat Plate Sensors APP S0
X 288] 60 X Bulletin #255 - ES_Task Chairs APP $1,193
X X 289 54 X Cafeteria tables APP $2,650
X 290 X Bulletin #257 - HS Weight room flooring S0 E
X 291| 46 X Bulletin #256 - ES Gymnasium device covers APP $491
X 292] 52 X Bulletin #260 - HS Exterior Camera Mounting Heights APP S0
X 293] 52 X Bulletin #253 - HS - MB & TB locations APP S0
X 294 X Bulletin #261 - ES - Kiln Power $1,072 P
X 295 52 X Bulletin #248 - HS Fire Extinguisher Cabinets APP S0
X 296] 60 X Bulletin #84 - ES VAV Run Outs APP $22,722
X 297 X Bulletin #263 - CEP Exterior Ladder $6,143 P
X 298] 52 X Bulletin #267 - HS_Stair 5081 Pilaster APP $1,413
299 57 X Bulletin #273 - HS_Mixing_Valves APP $2,457
3000 72 X Missed Security Camera Credit APP ($1,249)
301 X Bulletin #274 - ES_Half Ridge Vent Correction - VOID - Not an Owner Cost APP S0
302] 55 X Bulletin #270 - HS_Delete VB Judge Stand APP ($1,211)
303 73 X Bulletin #275 - HS_Landscape Revision APP $1,818
304 X |Bulletin #264 - AS Gate Changes (ANC) APP S0
305 61 X |Bulletin #278 - AS_Electric & Storm Conflict APP $15,016
306 X CEP Cooling Tower Heat Trace $3,226 P
307 X |vOID VOID
308] 59 X Asphalt Undercuts - CTL APP $68,041
309 73 X Bulletin #276 - CEP_Tamper Switch To PIV APP $1,573
310 X HS Wall Top Out - VOID DUPLICATE (SEE 0S-329) VOID
312 63 X Bulletin #272 HS Added Tech Drops APP $7,428
X 313 67 X Bulletin #282 HS Delete Insulation Board APP Q)
X 314] 66 X Bulletin #281 Parking lot striping APP $1,249
315 76 X Bulletin #268 - HS Copier APP $2,387
316] 76 X Bulletin #280 - HS Printing room changes APP $4,302
317 76 X Bulletin #258 - HS Kiln power changes APP $9,882
318 X Bulletin #245 - HS Gymnasium court layout APP S0
319] 70 X Bulletin #279R2 - HS signage changes APP $21,341
320 63 X X Bulletin #283 - ES/HS kitchen modifications APP $1,182
322 X Roof Deck Leveling Added Insulation - VOID - Not An Owner Cost VOID
323] 63 X Bulletin #243 - HS Voc. 1610 Changes APP $2,650
324] 63 X Bulletin #289 - HS Partition Extensions APP $2,706
325] 64 X Bulletin #292 - Learning Stair Flooring APP ($556)
326] 63 X Bulletin #285 - HS Solids Interceptor APP $2,473
327 X Bulletin #284 - HS Courtyard Landscaping $11,100 P
328] 63 X RFI #1344 - S10 Faucet Correction APP $1,328
329 67 X Bulletin #290 - HS Partition Heights APP $18,610
330] 85 X Bulletin #286 - HS Receptacles APP $2,802
331 73 X Bulletin #288 - HS AV Changes APP $8,795
332 X RFI 1273 Receptacle Mounting Heights S0 E
333] 87 X RFI 1345 Ice Makers APP $5,274
334 X Bulletin #296 - HS Glass and Glazing Changes $3,000 E
335 76 X Bulletin #287 - HS Projector Coordination APP $792
336 X Bulletin #293 - ES Auto Opener $18,690 [ CR
337 X Bulletin #300 - HS Finish Drawings S0 E
338 X Bulletin #271 HS Fab Lab Changes $10,000 E
339 X High School Roof Elevations at Kitchen $5,000 E
340 X RFI 1355 High School Roof Drains $8,462 | CR
341 X Bulletin #291 Elementary Playground Modifications $80,000 P
342] 86 X Bulletin #294 CP BAS Points APP $9,588
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343 83 X |Bulletin #301 Athletics Site Electric APP $3,657
344 76 X RFI 1374 Added Expansion Joints Area 1 Group Restrooms APP $1,339
345 77 X Bulletin #297 ES Reception Desk Panic Button APP $621
346] 78 X Bulletin #303 HS Added Metal Shelving Units APP $2,687
347 76 X Bulletin #304 HS Added File Holders APP $2,203
348 X Bulletin #302 Faucet Change APP S0
349] 89 X Bulletin #306 HS Prep Room Duct Wrap APP $6,533
350 X RFI 1369 Steel Deck Modifications at Gym $1,512 P
351 X |Bulletin #307 Delete Wind Screen APP ($699)
352] 85 X Bulletin #305 Added Ceiling Mounted Receptacles For Time Clocks APP $4,213
353] 85 X Bulletin #308 Unisex Restroom Signs APP )
354 X Operable Wall Key Switch Deduct APP ($520)
355 X Bulletin #309 Door Hardware Changes $5,306 P
356] 85 X Bulletin #311 Area 5 3rd Floor Wall Framing APP $3,162
357] 87 X Bulletin #312 HS Roof Drain Frame APP $5,020
358 X RFI 1382 Science Lab Wall thickness Change $2,500 E
359 85 X X Bulletin #313 ES & HS Gym Mic Connectors APP )
360] 80 X Elementary School BAS controls to AHU's APP $12,206
361 81 X High School BAS controls to AHU's APP $28,799
362 X RFI-1386 RTU Power Changes - VOID See Bulletin #323 (0S-371) VOD
363] 88 X Bulletin #316 HS Key Quantities APP ($7,195)
364 X |Bulletin #314R1 Athletics HVAC Revisions $10,000 E
365 85 X Bulletin #317 Room 2610 Power and Data APP $3,561
366 X Bulletin #319 HS Arched Soffit Added Partition $7,517 P
367 86 X Bulletin #321 Added Clocks APP $917
368] 87 X Bulletin #318 HS Change Thresholds APP $4,196
369 X [ X |Bulletin #322 HS&AS Monitors (52,943)] P
370 X Bulletin #324 BWHS Theater Light Changes S0 E
371 X Bulletin #323 HS RTU Electric S0 E
372 X Bulletin #325 Partition Height Changes $29,290 P
373 X Bulletin #310 HS Area 5 2nd Floor Framing S0 E
374 X Bulletin #326 Teacher Prep Storage Changes $2,500 E
375 X |Bulletin #329 Dryer Relocation (ANC) S0 P
376 X | X |Bulletin #330 Monitoring of Concession Building $10,315 P
377] 89 X Bulletin #332 Mechanical Shaft Gyp Board APP $2,276
378 X |Bulletin #328 Athletics Concession Power and Data Changes $2,500 E
379 X RFI-1430 Corridor 3500 Column Wrap Conflict $2,000 E
380 X Bulletin 300B HS Finishes Gym Floor (ANC) S0 E
381 X Bulletin #320 CEP Added Receptacles $4,926 P
382] 89 X Bulletin #331 HS Back Stage Lighting APP $2,988
383 X Bulletin #333 HS Furniture Changes $888 P
384] 89 X Bulletin #327 HS Added Concession Cameras APP $4,835
385 X Misc. Undercuts $10,000 E
386 X Elementary School Sewer Smell $2,500 E
387 X Bulletin #336 Added Drive $75,000 E
388 X Bulletin #334 Room 2610 Data/Furniture $5,000 E
BWLS - PO Log $11,101
Subotal $454,607 $1,643,609
| Key | P Proposed Totals
E Estimate Owner Project Contingency $2,431,417
AR| Architect review Current Approved Owner Project Contingency Balance $787,808 | 32%
CR| contractor review Projected Owner Project contingency Balance (Potential + Approved) $333,201 | 14%
NC No Cost
APP| Approved
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