


M__. ____________ introduced the following resolution and moved its passage:
RESOLUTION NO. ___
APPROVING OWNER CHANGE ORDER 116 TO THE CONSTRUCTION MANAGER AT RISK AGREEMENT FOR THE NEW HIGH SCHOOL WITH ATHLETIC IMPROVEMENTS AND NEW ELEMENTARY SCHOOL ON A CONTIGUOUS SITE PROJECT
The Superintendent recommends that the Board approve Owner Change Order 116 to the Construction Manager at Risk Agreement with Gilbane Building Company (Gilbane) for the New High School with Athletic Improvements and New Elementary School on a Contiguous Site Project (Project) in the total deduction amount of -$51,888.00, reducing the Contract Price to $95,930,830.00.
[bookmark: _GoBack]Background:
1. The Board selected Gilbane as the best value construction manager at risk for the Project and executed a construction manager at risk agreement for the Project on _June 21, 2018, following the selection process for design-builders outlined in the Ohio Revised Code and Ohio Administrative Code.

2. During the course of the Project, Gilbane determined that quoted costs for the following items could be reduced based on actual pricing obtained for a total reduction of $51,888.00 to the Contract Price.   
a. GMP 5 Scoreboard Material: -$49,845.00.
b. GMP 1 Subcontractor Default Insurance: -$602.00.
c. Payment and Performance Bond: -$324.00.
d. CMR Fee 2.2%: -$1,117.00.

The Superintendent recommends approving Owner Change Order 116 in the amount of -$51,888.00, decreasing the Contract Price to $95,930,830.00.
The Big Walnut Local School District Board of Education resolves as follows:
1. Based upon the recommendation of the Superintendent, the Board approves Owner Change Order 116 to the construction manager at risk agreement with Gilbane in the total amount of -$51,888.00, decreasing the Contract Price to $95,930,830.00.
2. The Board authorizes the Superintendent, working with other administrators and legal counsel, to negotiate and the Director of Facilities to enter into, on behalf of the Board, Owner Change Order 116 in an amount of -$51,888.00.

M___. ______________________ seconded the motion and, after discussion, a roll call vote was taken and the resolution passed.
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